
WSDOT Report on 
Highway Project Delivery and Risks

August 9, 2006 
GMAP Forum (Amended)

Douglas B. MacDonald
Secretary of Transportation

Paula Hammond
Chief of Staff

John Conrad
Assistant Secretary



0

500

1,000

1,500

2,000

2,500

3,000

3,500

1999-01 2001-03 2003-05 2005-07 2007-09 2009-11 2011-13 2013-15

Biennium

D
ol

la
rs

 in
 M

ill
io

ns

2005 Transportation Partnership
ExcludingI-405, SR 520 & Alaskan
Way Viaduct

2003 Funding Package

Pre-Existing Funds Total

2005 Transportation Partnership 
IncludingI-405, SR 520, Alaskan Way 
Viaduct

Pre-Existing Funds - Federal

What is the Focus of this GMAP Forum?

WSDOT is charged with delivering hundreds of 
highway projects varying from hundreds of thousands 
to billions of dollars in project size, with an aggregate 
value over $15 billion over the next 15 years.
The May 2 GMAP discussed WSDOT’s near-term 
“on schedule and within budget” highway delivery 
performance, focusing on the projects seen in the 
2006 construction season as well as three long-term 
risks to the agency: 

– Construction costs 
– Bidding climate 
– Workforce challenges 

Since that forum, WSDOT has provided the Governor 
with a detailed action plan to address these issues. 
WSDOT’s progress is described in an attached 
document.
Today’s GMAP updates the highway delivery 
performance for the 2006 construction season, and 
provides further information on longer term risks 
facing the agency that were discussed in May.  
We also address an operational activity designed to 
enhance highway system efficiency – the Incident 
Response Program, in partnership with the 
Washington State Patrol.  
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Highway Construction Program* 
Dollars in Millions, 2006 Supplemental Budget

* This figure includes all Pre-Existing Funds (state and federal), 
Nickel and TPA funds. Includes Preservation and Improvement 
Programs with two exceptions: expenditures for the Tacoma 
Narrows Bridge and expenditures in the Improvement Program 
reimbursed by Sound Transit



78%           60%
7/9              6/10  

87%            88%
27/31           28/32

Percent of Current 
Construction Projects 

Expected to be Completed 
On or Under Budget

91%        83%
129/142     114/137

100%       80%
9/9         8/10

77%          81% 
24/31          26/32

Percent of Current 
Construction Projects 

Expected to be Open to 
Traffic On-Time or Early

88%       87%
298/337     327/376

391PEF
(2005-07)

71%       73%                               
17/24      22/30

30TPA

91%       92%                              
53/58     55/60

60Nickel

Total Program Completed 
to Date

Percent Completed or 
Underway by the 2006 
Construction Season

Projects complete, 
underway, or expected to be 

advertised in the 2006 
Construction Season

WSDOT is implementing a nationwide 
recruitment plan and using new efforts 
–such as an Apprenticeship Program –
to help address staffing needs. 

WSDOT reports a workforce need for 
new work and attrition of 305 
employees, 252 of whom are
engineers.

WSDOT reported turnover for its key occupational
category, Transportation Engineer 1, the entry level
to the Transportation Engineer series to be 17% for
CY05.

Workforce Challenges

Funding options are being explored 
with OFM. We will continue to report 
on implementation in future forums.

WSDOT is moving forward on 
purchasing a Project Management 
Reporting System that will enable us to 
use to provide project delivery 
information in a more timely manner.

A Critical Applications Modernization and 
Integration Strategy Assessment was completed in 
August 2005 and analyzed WSDOT’s 11 information 
technology systems, and found they did not meet 
current or future business needs.

Project Management 
Improvements

35 of 46 states that responded to a 
recent survey indicated that the number 
of competitive bids has decreased 
during the past 2 – 3 years

Average number of bidders for the first  
two quarters of 2006 is 3.1 – a 13% 
decrease from 2005.

The more qualified and responsible bidders on a 
project – the better.  WSDOT prefers 3 or more 
bidders. In May, we reported the average number of 
bidders to be 3.5 (CY 2005)

Bidding Environment 

Nationally, the cost of highway and 
street construction has increased. 
Florida has seen construction materials 
costs rise 47% in one year’s time; 
Illinois’s DOT is seeing inflation in 
project costs ranging from 10 to 15% 
compared to one year ago.

For the first two quarters of 2006 the 
CCI was  230 – a 31% increase from 
2005.

Construction Cost Index (CCI) is an aggregate
measure of a market basket of common highway 
construction items that are strongly influenced
by materials costs. In May we reported the index
to be 176 for CY 2005

Construction Costs

Summary / Comments AugustMay Construction Program 
Risk Area

May August May August May AugustMay August

2.6% under 
budget 

22

8

1565.9% over 
budget

23

12

190

What has Changed Since the May Forum?
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The contractor industry expects significant upward 
cost pressure on labor costs in the next rounds of 
trade union negotiations. 

Labor costs contribute roughly 40% to contractor 
costs for the delivery of a typical WSDOT highway 
construction project. Industry cites that it is 
potentially facing a “premium charge” to attract and 
retain a qualified workforce. 

The private engineering firms WSDOT engages for 
outsourced design and consulting are also seeing 
significant salary and benefit increases. 

The escalation of labor costs is an indicator of the 
scarcity of engineers, which is discussed on slide 9.

Comparative national data - Washington’s situation 
is not unique: 

Nationally, the average cost of highway and street 
construction was up 16.4% in May, compared to 
prices in May 2005 - far outpacing inflation (per the 
CPI), which rose 3.5% in that same time. 

Nationally, asphalt prices are up 42% compared to 
the same time a year ago.

Florida has seen construction materials costs rise 
47% in one year’s time; Illinois’s DOT is seeing 
inflation in project costs ranging from 10 to 15% 
compared to one year ago.

How is WSDOT Addressing the Sharp Run-Up in Construction Costs?

Analysis:
In CY 2006, costs have continued to rise:

WSDOT’s CCI increased 31% in the first two quarters of 
2006 over the 2005 annual average. Much of this is due to the 
rise in the cost of Hot Mix Asphalt, which is closely tied to oil 
costs: asphalt is made from crude oil; machines that process it 
run on oil and gas; and the trucks that haul and deliver HMA 
require diesel.
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Analysis, cont’d.

31% increase in cost from the 
information presented in May 
2006 – based on 2005 average



Attend Economic Advisors’ meeting to discuss future outlook
Secretary MacDonald attended the June Council of Economic Advisors. He shared information about escalating 

construction costs and gathered their input and feedback on industry trends. 
Keep project cost estimates up to date to facilitate accurate cost estimates
WSDOT updates the CCI and analyzes market trends quarterly. Information is communicated in the Gray Notebook, the 

web, and agency-wide email lists; it is specifically provided to agency estimators as soon as it is released. 
Regional estimators now use Bid Tab software, which provides current materials costs (updated weekly, as opposed to 

quarterly) to designers. Estimates are now updated on a regular basis during the design phase, and a final update is 
performed immediately before a project goes to ad. 

Pullman - Moscow SR 270 project is an example of how this information affects decisions.  The project was 
designed to add traffic capacity and improve safety, and underwent a significant redesign due to cost 
escalations.

Solicit industry input to address rising construction costs
At a May 19 meeting with Associated General Contractors, WSDOT discussed potential actions to address rising costs 

and industry concerns.
WSDOT maintains an ongoing relationship with the industry and will continue to solicit and address their 
feedback.  Progress will be reported at future GMAP forums.

Increase visibility among industry: Advertise in statewide trade publications, provide free plans and specifications, and 
begin advertising in nationally significant journals to gain additional exposure.
Based on industry feedback, WSDOT has begun developing cost escalation clauses to transfer much of the risk of 
petroleum price uncertainty from the contractor to the state to enable contractors to bid without including the 
cost of these risks.

This issue was discussed with the Governor at the May GMAP and is now being pursued by the agency.

Actions to Address the Sharp Run-Up in Construction Costs
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Analysis:
The number of contractors bidding 

continues to trend downward, which 
diminishes competition tending toward good 
bid prices. 

Other states report similar trends: 
In a March 2006 AASHTO Survey, 35 of 

46 responding states cited that the number 
of competitive bids has decreased during 
the past 2-3 years

The national average in 2005 was 3.39 
bids per project.* The WSDOT average 
was 3.5 bidders in 2005.

How Has the Bidding Environment Been Affected by the Increase in
Construction Activity?
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Decrease in bidders has 
continued since last update

*Not adjusted for total number of projects or 
size of projects, per AASHTO 3/31/06



Pursue Opportunities to Get More Cost Effective and Competitive Bids - WSDOT has worked to make projects more
attractive to bidders through bundling and disaggregating projects. We have found that:

Advertising bundled projects will entice interest from national firms, but will decrease the number of local firms that have the 
ability to bid the projects.

For example, WSDOT bundled several TPA cable median barriers projects into a single project. The project was 
completed 25% below legislative budget expectations* 

If successful in bidding a large project, it is likely that national firms will stay and compete on smaller projects that we 
normally advertise as well.
WSDOT will continue evaluating these methods and discuss performance at future GMAP forums.

Utilize Alternate Contract Methodologies to Maximize Value Within Budgeted Dollars
In order to attract bidders for WSDOT contracts and also achieve as much value for budgeted dollars, WSDOT utilizes a 
method referred to as Additive Alternates. 
This provides contractors with a base project scope and fixed dollar amount.  Bidders can choose to include optional project 
elements outlined by WSDOT in their bid for that amount; if the bids exceed the fixed amount, the optional project elements 
are not done.

This occurs on a project-by-project basis and can be discussed at future GMAP forums. 
Actively Monitor Contract Planholder List to Ensure Firms are Aware of Business Opportunities With WSDOT

Beginning 2nd quarter of 2006, WSDOT contacts eligible firms from WSDOT’s list of pre-qualified contractors 7-10 days 
ahead of bid time to inform them of available projects. 
When a low number of bids are submitted, WSDOT contacts proposal holders who did not bid to inquire why they did not 
submit a bid. 

Based on this feedback, WSDOT assesses whether or not to proceed with the contract award or, as in the case of NSC
Francis Ave to US 2 Structures, reject all bids and revise WSDOT’s specifications for re-advertisement.

This occurs on a project-by-project basis and can be discussed at future GMAP forums. 

*Also partially attributable to having engineering work completed prior to some of the 
materials cost escalation 

Actions to Address Challenges in Bidding Environment
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How is WSDOT Addressing Current Workforce Challenges in the 
Highway Program?

WSDOT management has prioritized 18 strategies identified by SPMG in 
the following five areas to address WSDOT’s staffing shortfall: 

Workforce Alignment
Recruitment/Employer of Choice
Retention
Core Competencies
Partnering with Industry

The Director of Environmental and Engineering Programs and the Chief of 
Engineering and Regional Operations will meet with the agency’s seven 
regional administrators in August to establish an implementation plan.

WSDOT has developed a recruitment plan to meet its current hiring needs:
Expand college outreach to include state universities and community and 

technical colleges.
Conduct nationwide recruitment for entry-level and experienced 

employees.

WSDOT is undertaking new staffing efforts: 
One effort has been relaxing certification requirements. WSDOT 

developed an Apprenticeship Program in consultation with the International 
Federation of Professional and Technical Engineers Local 17 to recruit for 
Transportation Technicians. 
WSDOT has hired 14 apprentices as of June 2006.  We plan to assess 
program outcomes in May 2007.

SLIDE 8

The Strategic Program Management Group (SPMG), a 
consortium of consultants, was retained by WSDOT to identify 
business processes, tools and systems that will allow WSDOT to 
make cost-effective delivery of the $15 billion program.
SPMG’s assessment confirmed that WSDOT needs to recruit 
additional staff to meet its project delivery charge.
WSDOT is working to fill its needs for both attrition and new 
hires. Currently, that is 305 additional employees, 252 of whom 
are engineers. 

Actions:

Analysis:
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Analysis:
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WSDOT met with the Deans of UW and WSU Engineering Schools to 
discuss options for improving WSDOT’s recruitment efforts and 
marketability among its students. 

Management learned University of Washington has allocated 120 
slots, and Washington State has 75 slots, for engineering students.  
Currently, each school has more applicants than places for engineering 
students. 
An additional action item from May was for WSDOT to initiate a 

program to generate interest in engineering careers among high school 
students - “Engineers in the Classroom.”

WSDOT remains committed to doing so; however, building 
capacity in the state’s university system for potential students is 
critical.

The Prosperity Partnership – a coalition of over 200 government, 
business, labor and community organizations from King, Kitsap, 
Pierce, and Snohomish counties – shares our concerns, and reports:  

Washington leads the nation in using bachelor’s degrees, but is 
38th in the nation in percentage of degrees granted in science and 
engineering, and 42nd in science and engineering graduate 
students.
From 2007 – 2012, 6% of high-demand jobs are anticipated to be 

in  engineering; currently, 3.8% of degrees granted by the state’s 
4-year schools are in engineering.

State universities have limited capacity to handle an increased
demand that may be generated by further promoting engineering
careers. Going to high schools and encouraging students to pursue
engineering majors would require many of them to attend out-of-state
colleges.  We would then be challenged with recruiting them to return
to Washington.

Actions:
WSDOT asks that the Governor consider the lack of available
engineering allocations at Washington's public universities, and
provide leadership in assisting WSDOT in working with
the universities, the business community and the legislature to find
short-term and longer-term solutions.

How is Washington Poised to Handle the Demand for Engineers?

Washington’s Schools of Civil Engineering: 
Capacity and Demand 
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How do WSDOT’s IT Systems Meet Current and Long Term Project 
Management Needs?
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Actions for Phase One:
WSDOT is requesting advanced funding approval from 

OFM.
SPMG estimates that the payback period for systems 

investment will be reached by the end of year four of the 
project, or one year after deployment. 

An RFP will be developed to acquire off the shelf 
software as soon as funding for the system is available.

Deployment of a pilot system is estimated to be 18 months 
after the project start. 

Full implementation is estimated to occur 36 months after 
project start.

WSDOT plans to develop a project management 
certification program that will educate staff on project 
management best. practices and use of the new system.
WSDOT will continue to update the Governor on progress 
at future GMAP forums.

Analysis: 
In August 2005, a consultant assessed the functionality of 

WSDOT’s 11 information technology systems.
All 11 are in direct support of capital projects and 

provide information necessary for the agency’s 
accountability, both from a financial and project delivery 
perspective.

This assessment determined that none of the 11 critical 
applications meet even 20% of the agency’s current and future 
business and technical requirements.

First step in migrating away from WSDOT’s legacy system is 
the Project Management Reporting System (PMRS), which will 
allow us to use standard tools, such as earned value and cost-to-
complete, as well as provide project delivery information in a timely 
manner.

Information Services Board approved PMRS, July 2006.
PMRS implements the findings of JLARC and TPAB reports 

which recommend assessing and addressing IT system 
deficiencies.

Remaining legacy systems will be replaced as funding 
becomes available. 

WSDOT may be able to expand functions available in 
the new off the shelf software to replace some additional 
functions in remaining legacy systems.
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WSDOT and WSP:
Incident Response



Incident Response on State Highways - Background

Background: Partnership between WSDOT and WSP 
Incident Response is a WSDOT and WSP Highway safety 
program that began in 1997 that uses roving patrols to: 

Prevent incidents and secondary collisions through quick 
detection and removal of disabled vehicles, provide traffic 
control and/or rerouting, mobile communications, clean up of 
incidental spills, and assistance with incident clearance and 
clean-up.

WSP is the designated incident commander on state highways
Responded to 123,623 incidents in the first two quarters of 
2006.

Joint Operations Policy Statement (JOPS)
WSDOT signed the JOPS with WSP in February 2002 to 
collaborate to respond to incidents and coordinate resources to 
clear all incidents within 90 minutes.
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Typical Example:
The vehicle is blocking 
the shoulder, causing a  
6-mile backup out of 
view during the I-405 
morning commute.

90 minutes 
or less
79%

(1,216)

All Responses to Blocking Incidents*
January – June 30, 2006

Of incidents lasting 
more than 90 minutes: 
• 34% involved heavy 
trucks 
• 17% involved WSP 
Criminal 
Investigations 
Division 

Source: WSP CAD dataSource: WSP CAD data; Blocking is defined as
one or more lanes of traffic are blocked

Total Blocking Incidents Lasting  90+ 
Minutes Responded to by WSP only or WSP and WSDOT 

January – June 30, 2006

WSP only (183)
55%

WSP and 
WSDOT (148)

45%

90 minutes 
or greater

21%
(331)



1. Economic Costs
In 2003, the total cost of traffic congestion in the greater Seattle
area was over $1.2 billion. Savings due to traffic operations,
including Incident Response, were estimated at $107 million.
Source: Texas Transportation Institution

2. Safety
Protects injured parties at an incident from further injury
Reduces exposure of on-scene responders
Helps prevent secondary collisions

3. Throughput / Efficiency
On a three-lane divided freeway:

A car on a shoulder can reduce total throughput by 20%;
A disabled car blocking one lane can reduce throughput by 50%;
An accident blocking two lanes can reduce total throughput by 
85%.
Source: Texas Transportation Institution
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Analysis - Issues Affecting Clearance Time:
Commercial vehicle involved;
Circumstances, such as fatal injury, and/or criminal collision 
investigations; 
Contacting additional entities required for vehicle/cargo and scene 
recovery and time required for their work, such as: 

EMS Extrications
Fire/Hazardous Material Units
Department of Ecology
Tow truck (class C & S tows for  semi-truck removal)

Medical Examiner / Coroner required for transport of deceased.
Actions:

Request a technology upgrade of our existing collision investigation 
tools, Bob Maki, WSP, Budget Decision Package September 2006.
Reinvigorate WSDOT and WSP’s Traffic Incident Management (TIM) 
training program with Fire Chiefs, local law enforcement and hazmat 
responders. Fred Fakkema, WSP and Rick Phillips, WSDOT.

Reconvene statewide TIM Committee, October 2006.
Pursue funding for statewide incident management conference, 
July 2007.

Increase the number of counties allowing offsite extrications of deceased 
by  July 2007. Mike DePalma, WSP and Rick Phillips, WSDOT.

WSP, WSDOT, and the Thurston County Coroner signed the 
state’s first formalized agreement in April 2006.

WSP and WSDOT will develop consistent definitions and measurement 
tools to evaluate the effectiveness of Incident Response Programs. Tim 
Hannah, WSP and Anna Yamada, WSDOT, December 2006.
Develop Incremental Performance Targets, December 2006.

Incident Response:  Improving Clearance Times to Reduce Economic Costs, 
Enhance Safety, and Improve System Efficiency  
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Incident Response:  How are We Meeting Performance Expectations for 
Incidents Over 90 Minutes?

Analysis:
By reducing the percentage of fatality and serious injury collisions 
that require more than 90 minutes to clear, we can: 

Increase motorist and responder safety, 
Reduce the economic cost of  congestion, 
Reduce risk of secondary collisions, 
Restore traffic flow, 
Relieve WSP for enforcement role.

Joint WSP and WSDOT Actions to Address Incidents Over 
90 Minutes:

Implement tow performance program, modeled after a successful 
program in Florida, by July 2007, Rick Phillips, WSDOT and Mike 
DePalma, WSP.

Plan would provide incentives to the towing industry to 
improve equipment standards, improve training, and agree to  a 
performance agreement. 

Incentives would only apply to Class C trucks (50 ton 
wreckers).  
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Source: WITS, WSDOT-Traffic Office
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Back-Up Tables for Nickel, Transportation Partnership 
Account (TPA), and Pre-Existing Funds (PEF) Projects



The following project delivery information is analyzed in context of the “2006
Construction Season”.  In other words, what are citizens expecting to see this 
year if projects move forward according to schedule and budget plans? 

Project status information is current as of June 30, 2006. Budget figures have been updated 
to reflect the 2006 Supplemental Budget baselines.

“Meeting Construction Season” means projects will be advertised no later than September 
30, 2006. Projects with advertisements that slip beyond September 30, 2006 will likely   
miss the construction season entirely and are considered “Delayed”. 

“On-Budget” means +/- 5 percent of the 2006 Supplemental Budget.

“On-Time for Open to Traffic” means the project was or will be operationally complete     
within the planned quarter based on the 2006 Supplemental Budget.

* Projects are listed separately for Nickel, TPA and PEF. Future reports will merge these 
projects.

Definitions

BACK-UP  1



What is the Budget and Schedule Performance for 60 Nickel Projects already complete, 
underway, or expected to be advertised in the 2006 Construction Season?

In aggregate, the 23 completed projects and all 32 
projects in construction this season are expected to be on 
budget*

Today’s Budget Performance by Value:

Analysis
Projections for “Open to Traffic” for Projects Advertised for this 
Season:
Of the 32 projects now in construction, 9 are expected to be 
completed early, 17 are expected to be in on-time and 6 to be late, 
(for causes, see slide 6).

32 (86%) of 37 projects are underway or were 
expected to be advertised in the 2006 construction 
season or earlier*

Open To Traffic: 23 Nickel projects have already 
been completed to date
• This count includes 1 project that was under construction in 
May, but is now complete 
•13 opened early, 7 on-time, and 3 were late 
• 4 came in under budget, 17 on-budget, and 2 over budget
• Total budget for the 23 projects was $249.2 million and is
at the legislative expectations against which  budget
performance is being measured.

Today’s Schedule Performance:

* Includes all fund types, based on substantially completed stage (operationally complete) 
and current estimate cost to complete–may be  adjusted for final contract close-out costs.
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(Back-up 5 for detail) 

Budget by Count: 
Of the 32 projects underway, 1 is expected to come in under budget, 27 
are expected to be on-budget, and 4 are projected to come in over 
budget. 

For details on budget and schedule, see backup slides 3-5.

Summary:
Of the 60 Nickel projects, 23 projects have been completed, 32 
are currently underway, and 5 are delayed.  Of the 32 projects, 
16 were advertised in time to meet the 2006 construction 
season, and 16 were advertised to meet a prior construction 
season.

BACK-UP 2



Nickel: Completed Projects
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

Project Description
Original 

Planned Ad 
Date

Current 
Planned 
Ad Date

Advertised On-
Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed On-
Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On 
Budget

I-5/NE 175th St to NE 205th St - NB Lane Oct-04 Oct-04 On Time Oct-06 Mar-06 Early 3 Qtr(s) 8,842 8,915 8,915 On Budget
I-5/2nd Street Bridge - Replace Bridge Apr-04 Apr-04 On Time Jun-06 Sep-05 Early 3 Qtr(s) 13,667 14,333 14,412 On Budget
I-5/Roanoke Vicinity Noise Wall Jul-04 Jul-04 On Time Jun-05 Nov-05 Late 2 Qtr(s) 3,500 3,764 3,764 On Budget
SR 9/SR 528 Intersection - Signal Oct-03 Oct-03 On Time Dec-04 Oct-04 On Time 842 750 749 On Budget
US 12/SR 124 to McNary Pool - Add Lanes Oct-04 Oct-04 On Time Dec-05 Dec-05 On Time 11,800 12,299 12,196 On Budget
SR 18/Covington Way to Maple Valley Jul-04 May-96 Early 33 Qtr(s) Dec-07 Sep-03 Early 17 Qtr(s) 62,743 68,525 68,539 On Budget
I-90/Cle Elum River Bridge 90/134N Mar-04 Mar-04 On Time Dec-04 Dec-04 On Time 712 1,272 789 38% Under
I-90/Highline Canal to Elk Heights Jul-03 Jun-03 Early 1 Qtr(s) Dec-04 Aug-04 Early 1 Qtr(s) 4,200 4,666 4,961 6% Over
I-90/Ryegrass Summit to Vantage Jul-03 Jun-03 Early 1 Qtr(s) Jun-05 Oct-04 Early 2 Qtr(s) 9,200 9,316 9,615 On Budget
I-90/Pines Road to Sullivan Road - Widen Nov-03 May-03 Early 2 Qtr(s) Dec-05 Nov-05 On Time 17,889 17,894 17,894 On Budget
I-90/Argonne Road to Pines Road - Widen Nov-03 May-03 Early 2 Qtr(s) Dec-05 Nov-05 On Time 18,318 18,468 18,356 On Budget
I-90/Geiger Road to US 2 Median Barrier Oct-04 Jul-04 Early 1 Qtr(s) Jul-05 Oct-04 Early 3 Qtr(s) 780 781 760 On Budget
I-90/Sullivan-State Line Median Barrier Oct-04 Apr-04 Early 2 Qtr(s) Jul-05 Sep-04 Early 4 Qtr(s) 1,042 817 772 6% Under
US 97A/Entiat Park Entrance - Turn Lanes Nov-04 Nov-03 Early 4 Qtr(s) Sep-05 May-04 Early 5 Qtr(s) 240 196 137 30% Under
SR 106/Skobob Creek - Fish Passage Mar-05 Mar-05 On Time Dec-05 Dec-05 On Time 1,280 1,777 1,777 On Budget
SR 124/East Jct US 12 - Reconstruction Dec-03 Dec-03 On Time Jun-04 Jun-04 On Time 348 317 308 On Budget
SR 161/204th Street to 176th Street Feb-04 Nov-04 Late 3 Qtr(s) Jun-06 Nov-05 Early 2 Qtr(s) 16,135 16,789 16,789 On Budget
SR 161/234th St to 204th Street E Nov-03 Nov-03 On Time Sep-07 Aug-05 Early 8 Qtr(s) 16,460 17,231 17,231 On Budget
I-182/US 395 Interchange - Roadside Safety Jul-03 Jul-03 On Time Apr-04 Dec-03 Early 2 Qtr(s) 118 86 69 20% Under
SR 203/NE 124th/ Novelty Rd Vicinity Dec-03 Dec-03 On Time Dec-05 Sep-04 Early 5 Qtr(s) 2,831 3,634 3,654 On Budget
US 395/Kennewick Variable Message Sign Dec-03 Dec-03 On Time Jul-04 Nov-04 Late 1 Qtr(s) 400 357 378 6% Over
SR 500/NE 112th Ave - Interchange Oct-03 Jul-03 Early 1 Qtr(s) Jun-05 Oct-04 Early 2 Qtr(s) 26,712 26,035 26,130 On Budget
SR 527/132nd St SE to 112th St SE Dec-03 Dec-03 On Time Mar-06 Jun-06 Late 1 Qtr(s) 25,818 20,933 20,959 On Budget
Total Completed 243,878 249,158 249,154

23 Nickel Projects Completed as of June 30, 2006
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Nickel Projects: Under Construction
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

Project Description
Original 
Planned 
Ad Date

Current 
Planned 
Ad Date

Advertised On-
Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed On-
Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated Cost 

to Complete 
(WSDOT)

On Budget

SR 3/SR 303 Interchange (Waaga Way) - New Ramp Jan-05 Aug-05 Late 2 Qtr(s) Dec-05 Sep-07 Late 7 Qtr(s) 15,179 22,204 22,638 On Budget
I-5/Pierce Co Line to Tukwila Interchange - HOV Mar-05 Nov-04 Early 1 Qtr(s) Sep-08 May-07 Early 5 Qtr(s) 144,509 141,125 141,729 On Budget
I-5/52nd Ave W. to SR 526 - SB Safety Feb-06 Mar-06 On Time Jul-07 Oct-06 Early 3 Qtr(s) 2,922 2,642 2,649 On Budget
I-5/SR 526 to Marine View Drive Feb-08 Nov-04 Early 13 Qtr(s) Dec-11 Jun-09 Early 10 Qtr(s) 246,286 219,236 219,290 On Budget
I-5/Ebey Slough Br to Stillaguamish River Br - Install Cable Barrier May-06 May-06 On Time Oct-06 Oct-06 On Time 2,401 2,401 2,401 On Budget
I-5/SR 532 Northbound Interchange Ramps Mar-06 Mar-06 On Time Nov-07 Nov-07 On Time 8,115 8,106 8,106 On Budget
I-5/SB Ramps at SR 11/Old Fairhaven Parkway Jan-06 Feb-06 On Time Mar-07 Mar-07 On Time 1,575 1,647 2,282 39% Over
I-5/S 48th to Pacific Avenue - Core HOV Jun-05 Mar-05 Early 1 Qtr(s) Sep-08 Jun-08 Early 1 Qtr(s) 98,922 103,754 103,764 On Budget
I-5/Salmon Creek to I-205 - Widening Oct-03 May-03 Early 2 Qtr(s) Jun-07 Jun-07 On Time 38,559 43,109 43,109 On Budget
SR7/SR 507 to SR 512 - Safety Dec-03 May-05 Late 6 Qtr(s) Jan-05 Apr-07 Late 9 Qtr(s) 11,429 19,829 20,259 On Budget
SR 9/SR 522 to 228th St SE - Widening Feb-05 May-05 Late 1 Qtr(s) Jan-08 Jun-07 Early 3 Qtr(s) 22,250 20,802 20,802 On Budget
SR 9/228th St SE to 212th St SE(SR 524) Dec-04 May-05 Late 2 Qtr(s) Mar-08 Jun-07 Early 3 Qtr(s) 22,283 25,526 25,520 On Budget
SR 9/Nooksack Rd Vicinity to Cherry St Jul-04 Dec-05 Late 5 Qtr(s) Dec-05 Oct-07 Late 8 Qtr(s) 16,883 16,975 17,433 On Budget
US 12/Attalia Vicinity - Add Lanes Oct-05 Dec-05 On Time Dec-07 Dec-07 On Time 10,333 15,022 15,750 On Budget
SR 16/I-5 to Tacoma Narrows Bridge - HOV Mar-05 Mar-04 Early 4 Qtr(s) Mar-06 Jun-07 Late 5 Qtr(s) 125,744 118,201 118,201 On Budget
SR 16/36th St to Olympic Dr NW, Core HOV May-05 Nov-04 Early 2 Qtr(s) Feb-07 Dec-07 Late 3 Qtr(s) 2,330 8,914 8,918 On Budget
SR 24/I-82 to Keys Road Apr-05 Feb-05 Early 1 Qtr(s) Dec-07 Nov-06 Early 4 Qtr(s) 38,963 50,234 50,234 On Budget
SR 31/Metaline Falls to Int'l Border Sep-04 Sep-04 On Time Nov-06 Oct-06 On Time 17,150 17,262 17,564 On Budget
I-90/Eastbound Ramps to SR 18 - Signal Jan-07 Mar-06 Early 4 Qtr(s) Sep-08 Apr-08 Early 1 Qtr(s) 3,354 3,300 3,442 On Budget
I-90/Moses Lake Area - Bridge Clearance Dec-05 Nov-05 On Time Dec-06 Dec-06 On Time 7,930 8,056 8,005 On Budget
SR 99/S 284th to S 272nd St - HOV Dec-05 Apr-06 Late 2 Qtr(s) Dec-07 Dec-07 On Time 13,304 15,393 15,393 On Budget
SR 161/Jovita Blvd to S 360th St Sep-04 Sep-04 On Time Jan-07 Jan-07 On Time 29,639 30,164 30,164 On Budget
SR 167/Ellingson Rd Interchange NB Off Ramp Feb-06 Feb-06 On Time Mar-07 Mar-07 On Time 918 869 869 On Budget
SR 167/15th St SW to 15th St NW - HOV Dec-03 Dec-05 Late 8 Qtr(s) Dec-07 Dec-07 On Time 40,360 40,360 40,360 On Budget
SR 202/244th Avenue NE Intersection Jan-06 Feb-06 On Time Feb-07 Feb-07 On Time 1,026 1,023 1,496 46% Over
SR 202/Junction 292nd Ave SE Feb-06 Sep-05 Early 2 Qtr(s) Mar-07 Sep-06 Early 2 Qtr(s) 1,305 586 601 On Budget
SR 240/I-182 to Richland Y - Add Lanes Oct-04 Dec-04 On Time Oct-07 Oct-07 On Time 30,521 23,140 23,055 On Budget
SR 240/Richland Y to Columbia Center Interchange Oct-04 Dec-04 On Time Oct-07 Oct-07 On Time 36,698 43,194 43,181 On Budget
SR 270/Pullman to Idaho State Line - Widen Roadway and Add Lanes Jan-05 Mar-06 Late 4 Qtr(s) Apr-06 Oct-07 Late 6 Qtr(s) 30,619 30,603 31,113 On Budget
SR 395/NSC-Francis Avenue to Farwell Road Sep-03 Jan-04 Late 2 Qtr(s) Mar-09 Mar-09 On Time 108,280 128,481 178,550 39% Over
SR 516/208th and 209th Ave SE Dec-05 Jan-06 Late 1 Qtr(s) Dec-06 Dec-06 On Time 1,443 1,424 1,630 15% Over
SR 543/I-5 to International Boundary Apr-05 Nov-05 Late 2 Qtr(s) Apr-08 Jun-08 On Time 33,897 46,261 41,156 11% Under
Total Under Construction this Season 1,165,126 1,209,840 1,259,663
Total Completed and Currently Under Construction this Season 1,409,003 1,458,998 1,508,818

32 Nickel Projects Under Construction as of June 30, 2006
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Nickel: Delayed Projects
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

Project Description
Original 
Planned 
Ad Date

Current 
Planned 
Ad Date

Advertised 
On-Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed 
On-Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On Budget

SR 4/Svensen's Curve - Realignment Jan-06 Apr-12 Late 25 Qtr(s) Nov-07 Feb-13 Late 21 Qtr(s) 6,714 7,838 6,995 11% Under
I-5/Bakerview Rd to Nooksack R Br 5/828W Jan-06 Jul-12 Late 26 Qtr(s) Dec-07 Jun-13 Late 22 Qtr(s) 782 707 11 99% Under
SR 18/Maple Valley to Issaquah/Hobart Rd Apr-06 Apr-07 Late 4 Qtr(s) Dec-09 Dec-09 On Time 98,189 6,742 4,278 37% Under
SR 20/Quiet Cove Rd Vicinity to SR 20 Spur Jan-06 Nov-06 Late 3 Qtr(s) Oct-08 Oct-08 On Time 12,281 16,920 16,920 On Budget
I-205/Mill Plain Exit (112th Connector)-Build Direct Ramp to 112th Ave. Apr-06 Apr-08 Late 8 Qtr(s) Jun-08 Dec-09 Late 6 Qtr(s) 13,531 12,000 12,000 On Budget
Total 131,497 44,207 40,204
Total for all 60 Discussed in this Report 1,540,500 1,503,205 1,549,021

5 Nickel Projects Delayed Beyond this Construction Season
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Nickel: Project Delays

Two advertisement delays causing projects to move into the next 
construction season:
SR 4/Svensen’s Curve – Realignment – Project deferred due to a 
court ruling against condemnation for an entire adjacent parcel 
needed for a construction waste site. The deferral is necessary to 
provide time for investigating alternate waste sites, determine Right-
of-Way and construction cost impacts, and seek Legislative direction.
SR 18, Maple Valley to Issaquah Hobart Rd (Landscaping) - Ad 
date delayed one year due to planting area not being readied by 
adjacent contract.
I-5/Bakerview Rd to Nooksack R Br 5/828W – After an extensive 
design and safety analysis of the ramps and surrounding roadway, a 
design deviation was approved that did not require the slope 
flattening. After investigating other options, WSDOT determined that 
the work should be deleted.
SR 20/Quiet Cove Rd Vicinity to SR 20 Spur – Ad delay from Feb 
2006 to Nov 2006 due to increased number of Right-of-Way parcels 
(20 to 42).
I-205, Mill Plain Exit (112th Connector) – Ad date delayed one 
year to coordinate  project design and construction with I-205 Mill 
Plain Interchange to 28th St. (TPA project).

Nickel:
Completed Projects with  “Open to Traffic” Delays 
US 395, Kennewick Variable Message Sign– Project opened to 
traffic late by two months due to software and IT system 
coordination glitches.
SR 527/132nd St. SE  to 112th St. SE – Widen to Five Lanes
Paving delayed due to weather.

Projects under construction (6) with projected “Open to 
Traffic” delays:
SR 3/SR 303 Interchange (Waaga Way) - New Ramp: Right-of-
way and environmental permitting issues
SR 9, Nooksack Rd Vicinity to Cherry St - Right-of-way 
acquisition delay
SR7/SR 507 to SR 512 – Safety – Delays due to WSDOT 
coordinating with local government project
SR 16/I-5 to Tacoma Narrows Bridge – HOV – Beginning of 
construction delayed due environmental permit challenge.
SR 16/36th St. to Olympic Dr. NW – Core HOV – Weather 
delayed placement of the final lift of pavement to Spring of 2006.
SR 270/Pullman to Idaho St. Line  - Widen Roadway and 
Add Lanes - Geologic conditions and right of way cost increases 
required project redesign to remain within budget.
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What is the Budget and Schedule Performance for 30 Transportation Partnership 
Account Projects already complete, underway, or expected to be advertised in the 2006 

Construction Season?

10 (56%) of 18 projects are underway or were 
expected to be advertised in the 2006 
construction season or earlier*

Today’s Schedule Performance: Today’s Budget Performance by Value:

Analysis
Projections for “Open to Traffic” for Projects Advertised for this 
Season:
Of the 10 projects now in construction, WSDOT expects 7 to be in
on-time, 1 to be early, and 2 to be late.

Budget by Count: 
Of the 10 projects underway, 6 are expected to come in on-budget and 
4 are projected to come in over budget. 

For details on budget and schedule, see backup slides 8-9.

* Includes all fund types, based on substantially completed stage (operationally complete) and 
current estimate cost to complete–may be  adjusted for final contract close-out costs.

50% (8) of  projects 
are delayed 

(Back-up 10 for detail) 

56% (10) of 
projects 
advertised for
construction 
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Open To Traffic: 12 other TPA projects have 
already been completed to date
• This count includes 4 projects that were under construction 
in May, but are now complete 
• 10 opened early and 2 were late
• All 12 came in on-budget 
• Total budget of $5.01 million meets current legislative 

expectations

In aggregate, the 12 completed projects and all 10 projects in 
construction this season are expected to be on budget*
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Summary:
Of the 30 TPA projects, 12 projects have been completed, 10 
are currently underway, and 8 are delayed.  Of the 10 projects 
underway, 7 were advertised in time to meet the 2006 
construction season, and 3 were advertised to meet a prior 
construction season.



TPA: Completed Projects
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

Project Description
Original 
Planned 
Ad Date

Current 
Planned 
Ad Date

Advertised 
On-Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed 
On-Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated Cost 

to Complete 
(WSDOT)

On Budget

I-5/300th Street NW Vicinity to Anderson Rd Vicinity Oct-06 Aug-05 Early 5 Qtr(s) Oct-07 Mar-06 Early 7 Qtr(s) 1,176 1,288 1,288 On Budget
I-5/SR 11 Vicinity to Weigh Station Vicinity Oct-06 Aug-05 Early 5 Qtr(s) Oct-07 May-06 Early 6 Qtr(s) 497 436 436 On Budget
I-5 /SR 11 to 36th Street - Median Cross Over Protection Oct-06 Aug-05 Early 5 Qtr(s) Oct-07 May-06 Early 6 Qtr(s) 370 68 68 On Budget
I-5/SR 542 Vicinity to Bakerview Road Oct-06 Aug-05 Early 5 Qtr(s) Oct-07 May-06 Early 6 Qtr(s) 379 202 202 On Budget
I-5/Main Street to SR 548 - Median Cross Over Protection Oct-06 Aug-05 Early 5 Qtr(s) Oct-07 May-06 Early 6 Qtr(s) 890 409 409 On Budget
I-5/Blaine Vicinity - Median Cross Over Protection Aug-05 Aug-05 On Time Oct-07 Feb-06 Early 7 Qtr(s) 245 245 245 On Budget
SR 18/SE 304th to SR 516 - Median Cross Over Protection Mar-06 Aug-05 Early 2 Qtr(s) Oct-07 Feb-06 Early 7 Qtr(s) 830 250 250 On Budget
I-90 /Silica Road to East of Adams Road - Median Cross Over Protection Feb-06 Jul-05 Early 2 Qtr(s) Sep-06 Dec-05 Early 3 Qtr(s) 1,200 322 322 On Budget
I-90/SR 17 to Grant/Adams County Line - Median Cross Over Protection Feb-06 Jul-05 Early 2 Qtr(s) Sep-06 Dec-05 Early 3 Qtr(s) 1,200 787 787 On Budget
SR 167/SR 410 to Pierce/King County Line - Median Cross Over Protection Jan-06 Aug-05 Early 2 Qtr(s) Feb-06 May-06 Late 1 Qtr(s) 500 487 487 On Budget
SR 410/Traffic Ave to 166th Ave E- Median Cross Over Protection Mar-06 Aug-05 Early 2 Qtr(s) Feb-06 May-06 Late 1 Qtr(s) 300 245 245 On Budget
SR 522/North Creek Vicinity to Bear Creek Vicinity Mar-06 Aug-05 Early 2 Qtr(s) Oct-07 Mar-06 Early 7 Qtr(s) 323 271 271 On Budget
Total Completed 7,910 5,009 5,009

12 TPA Projects Completed as of June 30, 2006 
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TPA: Under Construction and Delayed
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

BACK-UP 9

Project Description
Original 
Planned 
Ad Date

Current 
Planned 
Ad Date

Advertised 
On-Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed 
On-Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On 
Budget

SR 3/Imperial Way to Sunnyslope - Safety Jan-06 Nov-06 Late 3 Qtr(s) Jun-07 Sep-07 Late 1 Qtr(s) 2,544 2,893 2,893 On Budget
US 12/Naches River Feb-06 Oct-07 Late 7 Qtr(s) Jun-07 Dec-08 Late 6 Qtr(s) 2,116 2,162 2,282 6% Over
I-90/Seattle to Mercer Island - Two Way Transit/HOV Dec-04 Apr-07 Late 10 Qtr(s) Feb-07 Oct-09 Late 11 Qtr(s) 47,177 50,445 49,540 On Budget
US 101/MP 341 to Vicinity Lilliwaup Feb-06 Feb-07 Late 4 Qtr(s) Jun-09 Nov-07 Early 6 Qtr(s) 500 500 500 On Budget
US 101/Mt Walker NB & SB Pass/Truck Lane - Climbing lane Apr-06 Jan-07 Late 3 Qtr(s) Jun-07 Oct-07 Late 2 Qtr(s) 2,500 2,500 2,500 On Budget
SR 112/Hoko/Pysht Rivers Apr-06 May-07 Late 4 Qtr(s) Jun-07 Oct-07 Late 2 Qtr(s) 250 250 250 On Budget
SR 410/214th Ave E to 234th - Widening Sep-06 Nov-08 Late 9 Qtr(s) Dec-08 Oct-10 Late 8 Qtr(s) 11,140 27,559 27,572 On Budget
SR 410/Rattlesnake Creek - Flood Plain Work Apr-06 Nov-07 Late 6 Qtr(s) Jun-07 Oct-08 Late 6 Qtr(s) 250 281 281 On Budget
Total 66,477 86,590 85,818
Total for all 30 Discussed in this Report 567,511 624,372 627,558

8 TPA Projects Delayed Beyond this Construction Season

Project Description
Original 
Planned 
Ad Date

Current 
Planned 
Ad Date

Advertised 
On-Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed 
On-Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On Budget

SR 99/SR 599 to Holden Street - Median Cross Over Protection Mar-06 Apr-06 Late 1 Qtr(s) Oct-07 Oct-07 On Time 380 380 508 34% Over
I-205/Mill Plain SB Off Ramp Improvements Apr-06 Mar-06 Early 1 Qtr(s) Feb-07 Jul-06 Early 2 Qtr(s) 542 633 695 10% Over
I-90/Potato Hill Bridge Bicycle and Pedestrian Bridge Dec-05 Nov-05 On Time Dec-06 Dec-06 On Time 750 750 750 On Budget
SR 16/NW of Tacoma Narrows to SE of Burley/Olalla - Median Cross Over P May-06 Aug-05 Early 3 Qtr(s) Aug-07 Aug-07 On Time 900 923 967 On Budget
US12/Vicinity Montesano to Elma - Median Cross Over Protection Mar-06 Mar-06 On Time Jun-07 Jun-07 On Time 1,219 1,620 1,902 17% Over
SR 17/Pioneer Way to Stratford Road - Widen to Four Lanes Oct-07 May-06 Early 6 Qtr(s) Jun-06 Dec-07 Late 6 Qtr(s) 15,215 16,112 19,370 20% Over
SR 522/I-5 to I-405 Multimodal Project Nov-03 May-06 Late 10 Qtr(s) Jun-07 Dec-07 Late 2 Qtr(s) 9,681 21,199 21,210 On Budget
SR 104/Hood Canal Bridge East Half Feb-03 Feb-03 On Time Jun-09 Jun-09 On Time 453,412 470,130 470,304 On Budget
SR 99/Aurora Ave N. Corridor Project Jun-05 Jun-05 On Time Dec-07 Dec-07 On Time 10,026 20,026 20,026 On Budget
US 97 Kittitas, Chelan and Okanogan Counties Roadside Safety Apr-06 Apr-06 On Time Sep-06 Jul-06 On Time 1,000 1,000 1,000 On Budget
Total Under Construction this Season 493,124 532,773 536,732
Total Completed and Currently Under Construction this Season 501,034 537,782 541,741

10 TPA Projects Under Construction as of June 30, 2006



TPA: Project Delays

Eight advertisement delays causing projects to move into the next 
construction season:
I-90/Seattle to Mercer Island – Two Way Transit/HOV
Delayed due to permit issues and development of an access plan for 
Mercer Island.
U.S. 12, Naches River – Refined cost estimates (included work from 
local governments) exceeded the budgeted amount. Project will need 
to be redesigned.
US 101/Mt Walker NB & SB Pass/Truck Lane – Climbing Lane –
An incomplete geotechnical analysis delayed attainment of 
environmental permits.
SR 112/Hoko/Pysht Rivers
This project is being broken up into three, sub-$100,000 contracts. 
The first one will be completed this fall within the fish window. The 
other two portions will be built in the summer of 2007.

SR 3/Imperial Way to Sunnyslope – Safety
US 101/MP 341 to Vicinity Lilliwaup
SR 410/214th Ave E to 234th – Widening
SR 410/Rattlesnake Creek – Flood Plain Work
The current ad dates for these projects match the baseline ad date as 
shown in the 2006 Supplemental Budget.  Design work could not 
start on these projects until after the initiative failed in November 
2006.  

TPA:
Completed Projects with  “Open to Traffic” Delays
SR 522/I-5 to I-405 Multimodal Project - This project was
delayed due to complications in the Right-of-Way acquisition
process.
SR 17/Pioneer Way to Stratford Road - Widen to Four Lanes
Miscommunication of the amount of work remaining to complete 
the project. With the remaining work accounted for the earliest 
operationally complete should have been December 2007.
Projects under construction (2) with projected “Open to 
Traffic” delays:
SR 17/Pioneer Way to Stratford Road - Widen to Four Lanes
This is a legislatively programmed project that was scheduled 
with a miscommunication of the amount of work remaining to 
complete the project. With the remaining work accounted for, the
earliest operationally complete should have been Dec 2007.
SR 522/I-5 to I-405 Multimodal Project -Right-of-way 
acquistion costs and acquistion problems have delayed this 
project.
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*PEF is treated as a new program each Biennium for management purposes. 
**Based on substantially completed stage (operationally complete) and current estimate cost to complete–may be adjusted for final contract close-out costs. 

Overall, the 327 projects already opened to traffic or in 
construction this season are expected to be 5.9% over budget**
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Today’s Schedule Performance: Today’s Budget Performance by Value:
137 (74%) of 186 planned PEF projects are 
underway or were advertised in time to meet the 
2006 construction season or earlier

26% (49) 
delayed

74% (137) of
projects advertised for
construction

Analysis
Projections for “Open to Traffic” for Projects Advertised for this Season:
Of the 137 PEF projects now in construction, WSDOT expects that 68 will 
be on-time, 17 will be completed late, and 46 will be completed early.
Projections not available for 6 projects. 

49 projects were delayed beyond this construction season due to 
environmental permitting, accommodating design issues, coordination 
with local governments, right of way, and reprioritization of projects—
especially to allow programs to remain on budget.
Budget by Program: 
As a program, projects are coming in 5.9% over budget expectations. 
For details on budget and schedule, see backup slides 12-22.

Projects Coming This Construction Season
15 more projects are in the queue to be 
advertised in coming weeks for the 2006 season

Open To Traffic: 190 other PEF projects have 
already been completed this biennium to date
• 66 opened on-time, 106 were early, and 13 were late, and 
data was unavailable for one project.
• 29 came in under budget expectations, 124 came in on-

budget, and 37 were over budget expectations
• The total expected expenditure of $492.9 million is 16%

over the current legislative expectation

What is the Budget and Schedule Performance for 391 PEF Projects
Planned for Advertisement for the 2006 Construction Season or Already Completed 

Biennium* to Date?
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Project Description Original 
Planned 
Ad Date

Current 
Planned Ad 

Date

Advertised On-
Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed On-
Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On Budget

Sound Transit Management Services Jan-03 Jan-03 On Time Dec-10 Jul-05 Early 21 Qtr(s) 2,857 3,229 13% Over
NC Region Sign Update 2003 - 2005 Oct-04 Oct-04 On Time Aug-05 Aug-05 On Time 547 532 On Budget
NC Region Guardrail Update - Year 2006 Nov-05 Nov-05 On Time Dec-06 May-06 Early 2 Qtr(s) 617 633 On Budget
Olympic Region BST Aug-02 Mar-06 Late 14 Qtr(s) Jun-07 Apr-06 Early 4 Qtr(s) 1,600 2,305 44% Over
US 2/Snoh R and Ebey Sl Br WB - Seismic Sep-98 Aug-05 Late 28 Qtr(s) May-07 Sep-05 Early 7 Qtr(s) 4,955 5,014 On Budget
US 2/Bridge Near SR 522 Under-xing to Woods Cr Br - Paving Mar-05 Mar-05 On Time Apr-06 Jun-06 On Time 1,077 1,168 8% Over
US 2/SR 522 to Woods Creek Bridge Mar-05 Mar-05 On Time Apr-06 Jun-06 On Time 1,078 1,078 On Budget
US 2/179th Ave to Woods Creek Bridge Mar-05 Mar-05 On Time Apr-06 Apr-06 On Time 654 671 On Budget
US 2/Reiter Road Vicinity - Rechannelize Feb-04 Feb-04 On Time Sep-05 Sep-05 On Time 816 808 On Budget
US 2/5th Street - Signalization May-05 May-05 On Time Mar-06 Mar-06 On Time 272 272 On Budget
US 2/Orondo to Moses Coulee - 2005 Seal Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 1,014 1,163 15% Over
US 2/Spokane River to Euclid Ave - Paving May-05 May-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 1,537 1,547 On Budget
US 2/Houston Ave to Center Road - Paving May-05 May-05 On Time Nov-05 Oct-05 On Time 3,832 3,902 On Budget
SR 3/Imperial Way to Sunnyslope - Paving Jan-05 Jan-05 On Time Nov-05 Nov-05 On Time 613 646 5% Over
SR 3/Thompson Rd. to SR 104 - Paving Apr-04 Apr-04 On Time Dec-05 Dec-05 On Time 3,572 3,617 On Budget
SR 3/Vic Shelton to Vic Belfair - Centerline Rumble Strip Sep-05 Sep-05 On Time Dec-05 Dec-05 On Time 238 125 47% Under
I-5/Sign Structure at Michigan St/Corson Ave S I/C-Replace Apr-06 May-06 On Time Jun-07 May-06 Early 4 Qtr(s) 264 146 44% Under
I-5/James St Vic to Union St Vic Nov-04 Nov-04 On Time Sep-05 Sep-05 On Time 4,103 4,103 On Budget
I-5/Union St to NE 103rd Vic May-03 Nov-04 Late 6 Qtr(s) Sep-05 Sep-05 On Time 2,745 2,592 6% Under
I-5/North Seattle Bridges - Seismic Mar-04 Oct-05 Late 7 Qtr(s) Dec-06 Nov-05 Early 4 Qtr(s) 3,051 3,067 On Budget
I-5/North 180th Street - Noise Wall Oct-04 Oct-04 On Time Oct-06 Mar-06 Early 3 Qtr(s) 981 1,037 6% Over
I-5/Lynnwood Park and Ride Nov-02 Nov-02 On Time Jun-05 Sep-05 Late 1 Qtr(s) 21,285 20,335 On Budget
I-5/SB Off Ramp to SR 526-Safety May-05 May-05 On Time Jun-06 Aug-05 Early 3 Qtr(s) 230 206 10% Under
I-5/124th St SW, Bicycle/Pedestrian O'xing Jul-05 Jul-05 On Time Dec-07 Jul-06 Early 5 Qtr(s) 4,147 4,267 On Budget
I-5/SB On Ramp from Broadway to Collector-Distributor Jan-05 Jan-05 On Time Feb-06 Oct-05 Early 1 Qtr(s) 474 481 On Budget
I-5/Steamboat Slough Bridges 5/648E&W Apr-05 Apr-05 On Time Jun-06 Oct-05 Early 2 Qtr(s) 279 283 On Budget
I-5/Nisqually River Br. to Fort Lewis Rd. Mar-04 Mar-04 On Time Jul-05 Jul-05 On Time 2,024 2,169 7% Over
I-5/96th Street Vic to 56th Street Vic.- Concrete Panel Replacement Jul-05 Jul-05 On Time Nov-05 Aug-05 Early 1 Qtr(s) 777 688 11% Under
I-5/Prairie Creek to Maytown - Median Crossover Jul-05 Jul-05 On Time Nov-05 Nov-05 On Time 666 595 11% Under
I-5/Columbia River Interstate Bridge-Rebuild Electrical System Sep-03 Sep-03 On Time Oct-05 Oct-05 On Time 7,161 7,234 On Budget
I-5/Salmon Creek to NE 129th Street- Noise Wall May-03 Jan-05 Late 7 Qtr(s) Nov-06 Sep-05 Early 5 Qtr(s) 1,700 1,705 On Budget
I-5/SR 432 Interchange Ramps- Paving Apr-05 Apr-05 On Time Feb-06 Feb-06 On Time 502 502 On Budget
I-5/Toutle River Bridge-Structural Rehab. Apr-04 Apr-04 On Time Aug-05 Oct-05 Late 1 Qtr(s) 2,160 2,163 On Budget
SR 6/US 101 to Pe Ell-Paving Mar-05 Mar-05 On Time Aug-06 Dec-05 Early 3 Qtr(s) 3,379 3,333 On Budget
SR 8/Middle Fork Wildcat Creek Culvert Bridge 008/013 - Scour Jul-05 Jul-05 On Time Jan-06 Aug-05 Early 2 Qtr(s) 671 567 15% Under
SR 9/US 2 Interchange - I/C Modification Apr-04 Apr-04 On Time Dec-05 Dec-05 On Time 3,740 3,696 On Budget
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SR 9/56th St. SE and 42nd St. NE Mar-03 Feb-05 Late 8 Qtr(s) Oct-06 Jun-06 Early 2 Qtr(s) 2,846 2,840 On Budget
SR 9/SR 204 Vic. to 60th St. NE - Paving Feb-05 Feb-05 On Time Oct-06 Jun-06 Early 2 Qtr(s) 1,560 1,560 On Budget
SR 9/Lake Stevens Weigh Station Apr-04 Mar-05 Late 3 Qtr(s) May-06 Nov-05 Early 2 Qtr(s) 1,550 1,550 On Budget
SR 9/Gribble Creek Vicinity Apr-05 Apr-05 On Time Mar-06 Sep-05 Early 2 Qtr(s) 294 290 On Budget
SR 11/Cook Rd. to Colony Rd. Vic. - Paving Nov-04 Nov-04 On Time Oct-06 Sep-05 Early 5 Qtr(s) 1,626 1,664 On Budget
SR 11/Hazard Rock Mitigation Nov-05 Nov-05 105 71 32% Under
SR 11/Iris Lane Vicinity to I-5 - Paving Apr-04 Oct-04 Late 2 Qtr(s) Dec-05 Jul-05 Early 1 Qtr(s) 973 891 8% Under
US 12/Wishkah River Bridge 12/12N Jul-03 Aug-03 On Time Nov-05 Nov-05 On Time 168 168 On Budget
US 12/Touchet River Bridge at Waitsburg Jul-05 Jul-05 On Time Jun-06 Jun-06 On Time 92 73 21% Under
SR 14/Cape Horn Bridge Vicinity - West Rockfall Oct-04 Oct-04 On Time Nov-05 Aug-05 Early 1 Qtr(s) 137 137 On Budget
SR 14/Cape Horn Bridge Vicinity - East Rockfall Oct-04 Oct-04 On Time Nov-05 Aug-05 Early 1 Qtr(s) 136 136 On Budget
SR 14/32nd St - Intersection Improvement Feb-05 Feb-05 On Time Dec-05 Dec-05 On Time 388 556 43% Over
SR 14/US 97 to Benton County Line - Chip Seal with Asphalt Paving Nov-04 Jan-05 Late 1 Qtr(s) Dec-05 Sep-05 Early 1 Qtr(s) 1,902 1,912 On Budget
SR 14/Cape Horn Bridge Vicinity - Middle Rockfall Oct-04 Oct-04 On Time Nov-05 Aug-05 Early 1 Qtr(s) 197 197 On Budget
SR 16/Burley-Olalla Intersection - Safety Mar-04 Mar-04 On Time Aug-05 Aug-05 On Time 1,078 1,455 35% Over
SR 17/Franklin County Line to Othello - Paving Oct-05 Oct-05 On Time Sep-06 Jun-06 Early 1 Qtr(s) 1,486 1,119 25% Under
SR 17/Mesa to Basin City Road - Paving Feb-06 Feb-06 On Time Nov-06 May-06 Early 2 Qtr(s) 696 609 12% Under
SR 18/Replace Sign Structure Apr-06 May-06 On Time Jun-07 May-06 Early 4 Qtr(s) 225 32 86% Under
SR 18/Weyerhauser Way Ramps Jan-02 Jun-03 Late 5 Qtr(s) Dec-08 Oct-05 Early 12 Qtr(s) 753 764 On Budget
SR 18/Weyerhaeuser Way to SR 167 - Truck Climbing Lane Jan-02 Jun-03 Late 5 Qtr(s) Dec-08 Oct-05 Early 12 Qtr(s) 19,525 21,713 11% Over
SR 18/Peasley Canyon Br Vic to SR 167 Jan-02 Jun-03 Late 5 Qtr(s) Dec-08 Oct-05 Early 12 Qtr(s) 549 551 On Budget
SR 18/Westbound to I-5 - Signing Feb-05 Feb-05 On Time Aug-05 Aug-05 On Time 95 91 On Budget
SR 20/Oak Harbor NCL to Frostad Road Mar-04 Mar-04 On Time Apr-06 Nov-05 Early 2 Qtr(s) 4,837 4,943 On Budget
SR 20/Monkey Hill Rd to Troxell Rd Mar-04 Jun-05 Late 5 Qtr(s) Jun-07 Aug-05 Early 7 Qtr(s) 3,819 3,954 On Budget
SR 20/Northgate Drive to Banta Road Jun-05 Jun-05 On Time Jun-07 May-06 Early 4 Qtr(s) 1,629 1,629 On Budget
SR 20/Troxell Rd to Deception Pass Vic Mar-04 Dec-05 Late 7 Qtr(s) Nov-07 Jan-06 Early 7 Qtr(s) 5,848 6,217 6% Over
SR 20/Troxell Road to Cornet Bay Road Dec-05 Dec-05 On Time Jul-07 Jan-06 Early 6 Qtr(s) 332 298 10% Under
SR 20/Deception Pass State Park Vic-Rock Work Jul-05 Jul-05 On Time Jun-07 Feb-06 Early 5 Qtr(s) 524 497 5% Under
SR 20/Fruitdale Road Intersection Mar-05 Mar-05 On Time May-06 Apr-06 On Time 1,050 1,040 On Budget
SR 20/Mazama Area - Fish Barrier Apr-05 Apr-05 On Time Jan-06 Oct-05 Early 1 Qtr(s) 666 666 On Budget
SR 20/Spruce Canyon Road to Mill Creek Road - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 189 185 On Budget
SR 20/Tiger to Ruby Mountain - Paving May-05 May-05 On Time Nov-05 Oct-05 On Time 4,075 4,075 On Budget
SR 21/Lind to I-90 - 2003 Chip Seal Mar-03 Mar-03 On Time Jun-05 Jun-06 Late 4 Qtr(s) 620 611 On Budget
SR 21/Junction I-90 to Vicinity Canniwai Creek - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 1,041 1,073 On Budget
SR 22/Yakima River Bridge 22/6-Pier 6 Scour Sep-04 Sep-04 On Time Sep-05 Sep-05 On Time 35 35 On Budget
SR 24/Smith Road to SR 241-Rumble Strips Feb-06 Feb-06 On Time Jan-07 Jun-06 Early 3 Qtr(s) 103 84 19% Under
SR 25/Fruitland to Bossburg - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 1,356 1,264 7% Under
SR 27/Jct US 195 to Palouse-Albion Rd Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 3,596 3,596 On Budget
SR 28/Grant County Line to Lamona - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 730 718 On Budget
I-90/Lacey V. Murrow and Homer Hadley Bridges - (Switchgear) Nov-05 Nov-05 On Time Jun-06 Jun-06 On Time 26 26 On Budget
I-90/Lacey V. Murrow Floating Bridge - Special Bridge Repair Aug-05 Aug-05 On Time Sep-05 Feb-06 Late 2 Qtr(s) 43 43 On Budget
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I-90/Lacey V. Murrow and Homer Hadley - UPS Nov-05 Nov-05 On Time Jun-06 Jun-06 On Time 51 50 On Budget
I-90/I-405 Vicinity Bridges - Seismic Dec-03 Dec-03 On Time Oct-05 Sep-05 Early 1 Qtr(s) 3,301 3,347 On Budget
I-90/SR 26 Interchange-Ramp Improvements Dec-04 Dec-04 On Time Jan-06 Dec-05 Early 1 Qtr(s) 5,506 5,506 On Budget
I-90/George Vicinity East - Paving Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 4,137 4,081 On Budget
I-90/George Vicinity East - Safety Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 793 875 10% Over
I-90/George Vicinity East - SRA Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 55 55 On Budget
I-90/MP 50 Vicinity Rock Slide Sep-05 Oct-05 800 1,132 41% Over
I-90/Snoqualmie Pass South End of Snow Shed - Stabilize Slope Nov-05 Dec-05 1,300 1,873 44% Over
I-90/SR 970 Interchange - Replace Light System Dec-05 Jan-06 Late 1 Qtr(s) Dec-06 Apr-06 Early 2 Qtr(s) 124 361 190% Over
I-90/Kachess River Bridge - Deck Rehabilitation Jan-06 Jan-06 On Time Oct-06 May-06 Early 2 Qtr(s) 346 410 18% Over
I-90/Tinkham Rd to Cle Elum-Sign Str. Apr-05 Apr-05 On Time Jan-06 Jan-06 On Time 509 502 On Budget
I-90/Edgewick Road I/C-Paving Feb-07 Apr-05 Early 7 Qtr(s) Jan-08 Nov-05 Early 9 Qtr(s) 617 628 On Budget
I-90/Homestead Valley Road I/C-Paving Feb-07 Apr-05 Early 7 Qtr(s) Jan-08 Sep-05 Early 10 Qtr(s) 305 335 10% Over
I-90/Tinkham Road I/C-Paving Feb-07 Apr-05 Early 7 Qtr(s) Jan-08 Oct-05 Early 9 Qtr(s) 680 682 On Budget
I-90/Denny Creek I/C-Paving Feb-07 Apr-05 Early 7 Qtr(s) Jan-08 Nov-05 Early 9 Qtr(s) 599 605 On Budget
I-90/Gold Creek to Easton Hill-Paving Apr-05 Apr-05 On Time Dec-06 Sep-05 Early 5 Qtr(s) 2,098 3,242 55% Over
I-90/West Cle Elum Interchange-Paving Apr-05 Apr-05 On Time Dec-05 Oct-05 On Time 205 205 On Budget
I-90/Oakes Avenue Interchange-Paving Apr-05 Apr-05 On Time Dec-05 Oct-05 On Time 295 295 On Budget
I-90/Stampede Pass I/C-Paving Apr-05 Apr-05 On Time Dec-05 Jan-06 Late 1 Qtr(s) 348 348 On Budget
I-90/Cabin Creek Road I/C-Paving Apr-05 Apr-05 On Time Dec-05 Jan-06 Late 1 Qtr(s) 302 302 On Budget
I-90/Cabin Creek Road I/C-Interstate Safety Apr-05 Jan-06 Late 3 Qtr(s) Dec-05 Jan-06 Late 1 Qtr(s) 40 40 On Budget
I-90/Stampede Pass I/C-Interstate Safety Apr-05 Jan-06 Late 3 Qtr(s) Dec-05 Jan-06 Late 1 Qtr(s) 46 50 10% Over
I-90/Argonne Rd I/C Electrical Systems Dec-04 Dec-04 On Time Oct-05 Jul-05 Early 1 Qtr(s) 645 639 On Budget
I-90/Sullivan Road to Idaho - Paving Apr-03 Apr-03 On Time Aug-05 Jul-05 On Time 3,428 3,359 On Budget
SR 92/Stevens Creek Culvert Replacement Apr-05 Apr-05 On Time Apr-07 Sep-05 Early 7 Qtr(s) 637 634 On Budget
SR 92/SR 9 to 84th St. NE Vic. Apr-04 Apr-04 On Time Mar-06 Sep-05 Early 2 Qtr(s) 6,615 6,615 On Budget
US 97/Tonasket South - Paving Oct-04 Oct-04 On Time Dec-05 Dec-05 On Time 4,612 4,578 On Budget
US 97/Brewster North - Paving Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 927 927 On Budget
US 97/South of Omak Bridge Deck Repair Oct-05 Nov-05 On Time Sep-06 May-06 Early 1 Qtr(s) 299 387 29% Over
US 97/Box Canyon Road to Vicinity End of Climbing Lane-Paving Jan-05 Jan-05 On Time Dec-05 Sep-05 Early 1 Qtr(s) 402 402 On Budget
SR 99/S. 310th St. to S. 252nd St. May-01 Apr-01 On Time Dec-06 May-06 Early 2 Qtr(s) 2,179 2,179 On Budget
SR 99/S. 252nd Street to SR 516 - Paving Apr-05 Apr-05 On Time Dec-06 May-06 Early 2 Qtr(s) 795 795 On Budget
SR 99/Spokane Street Overcrossing - Seismic Oct-98 Oct-98 On Time Aug-06 May-06 Early 1 Qtr(s) 5,719 5,858 On Budget
First Avenue South Bridge - System Repairs Mar-04 Mar-04 On Time Aug-05 Dec-05 Late 1 Qtr(s) 1,936 2,076 7% Over
US 101/Hoquiam River Br Hoquiam Vic - Seismic Jun-03 Mar-05 Late 7 Qtr(s) Dec-06 Nov-05 Early 4 Qtr(s) 1,593 1,508 5% Under
US 101/Bogachiel River Vic. Slide - Unstable Slope Oct-04 Oct-04 On Time Jun-06 Jun-06 On Time 5,044 5,113 On Budget
US 101/Pacific Co. Line to Vic. Lund Road - Paving Feb-05 Feb-05 On Time Nov-05 Nov-05 On Time 1,300 1,347 On Budget
SR 104/Jct SR 19 Intersection - Safety Feb-05 Feb-05 On Time Dec-06 Dec-05 Early 4 Qtr(s) 1,106 1,097 On Budget
SR 105/US 101 to County Line Rd.-Paving Mar-05 Mar-05 On Time Aug-06 Dec-05 Early 3 Qtr(s) 1,459 1,375 6% Under
SR 105/North Cove Vicinity Sep-95 Mar-05 Late 38 Qtr(s) Jul-07 Jun-06 Early 5 Qtr(s) 28,598 28,641 On Budget
SR 107/US 101 to Chehalis River - Paving Jul-04 Feb-05 Late 2 Qtr(s) Nov-05 Nov-05 On Time 1,779 1,707 On Budget
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SR 142/Klickitat River Bridge Scour Repair Aug-05 Aug-05 On Time Dec-05 Oct-05 On Time 19 19 On Budget
SR 155/Omak East - 2005 Seal Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 356 350 On Budget
SR 161/255th St. E to 234th St. E - Paving Feb-05 Feb-05 On Time Oct-05 Oct-05 On Time 792 592 25% Under
SR 161/Trek Drive E to Vic 264th Street E - Centerline Rumble Strip Sep-05 Sep-05 On Time Dec-05 Dec-05 On Time 205 176 14% Under
SR 162/SR 165 Intersection Improvement Jan-06 Mar-06 On Time Aug-06 Feb-06 Early 2 Qtr(s) 171 172 On Budget
SR 164/158th Ave. SE Jan-05 Jan-05 On Time Sep-07 Aug-05 Early 8 Qtr(s) 2,082 1,996 On Budget
SR 166/Vicinity Port Orchard West City Limits - Unstable Slope Jan-06 Jan-06 700 277 60% Under
Algona Traffic Signal (City of Algona Lead) Jan-06 Nov-05 Early 1 Qtr(s) May-06 Jun-06 On Time 60 100 67% Over
SR 167/Garrison and Springbrook Creeks Mar-03 Jun-05 Late 9 Qtr(s) Jan-07 Jul-05 Early 6 Qtr(s) 1,454 1,458 On Budget
SR 172/Withrow Vic. - 2005 Seal Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 451 445 On Budget
SR 173/Brewster - Shoulder Widening for Pedestrians Apr-05 Jun-05 On Time Jun-05 Oct-05 Late 2 Qtr(s) 62 62 On Budget
I-182/Queensgate/Thayer I/C Improvements Jun-05 Jun-05 On Time Jun-06 Jun-06 On Time 1,931 2,266 17% Over
US 195/Bridge S of Rosalia to Vic SR 271-Shoulders Only-2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 520 509 On Budget
SR 203/Woodinville-Duvall Road Apr-05 Apr-05 On Time Feb-06 Feb-06 On Time 467 465 On Budget
SR 203/NE Big Rock Road to Slough Br. Vic. Apr-05 Apr-05 On Time Sep-08 Feb-06 Early 10 Qtr(s) 1,145 1,156 On Budget
SR 204/US 2 to SR 9 - Paving Dec-04 Dec-04 On Time Apr-06 Sep-05 Early 3 Qtr(s) 1,321 1,387 On Budget
I-205/SR 500 to I-5-Dowel Bar Retrofit Jan-05 Jan-05 On Time Jun-06 Jun-06 On Time 7,110 7,110 On Budget
I-205/SR 500 to I-5 -Safety Improvements Jan-05 Jan-05 On Time Jun-06 Jun-06 On Time 203 203 On Budget
SR 206/SR 206 and Bruce Road I/S Roundabout Jun-05 Jun-05 On Time Dec-05 Oct-05 On Time 1,377 1,383 On Budget
SR 225/Benton City Vicinity-Paving Dec-04 Dec-04 On Time Aug-05 Aug-05 On Time 631 626 On Budget
SR 231/Fisher Road to Junction US 395 - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 1,301 1,279 On Budget
SR 240/Yakima River Bridge at Richland Feb-03 Feb-03 On Time Jun-06 Aug-05 Early 3 Qtr(s) 15,719 15,806 On Budget
SR 262/Potholes Reservoir Area-2005 Seal Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 467 458 On Budget
SR 281/Quincy South - Paving Oct-05 Aug-05 Early 1 Qtr(s) Oct-06 Jun-06 Early 2 Qtr(s) 2,207 1,971 11% Under
SR 283/George Vic. North - 2005 Seal Nov-04 Nov-04 On Time Dec-05 Dec-05 On Time 863 857 On Budget
SR 283/Winchester Wasteway Bridge - Deck Rehabilitation Oct-05 Nov-05 On Time Sep-06 May-06 Early 1 Qtr(s) 326 239 27% Under
SR 285 CO/City of Wenatchee - Paving Dec-04 Dec-04 On Time Dec-05 Dec-05 On Time 777 595 23% Under
SR 292/Springdale to Junction US 395 - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 269 260 On Budget
SR 302/Elgin-Clifton Road Intersection Mar-05 Mar-05 On Time Feb-06 Feb-06 On Time 764 764 On Budget
SR 305/Ferry Terminal to Seabold Rd - Paving Nov-05 Mar-06 Late 1 Qtr(s) Sep-06 Mar-06 Early 2 Qtr(s) 2,405 2,462 On Budget
SR 305/Madison Ave Intersection - Signal Feb-05 Feb-05 On Time Dec-07 Oct-05 Early 8 Qtr(s) 751 830 11% Over
SR 307/Stottlemeyer Road/Gunderson Road I/S- Signal Jul-05 Aug-05 On Time Mar-06 Mar-06 On Time 368 361 On Budget
SR 308/SR 3 to Naval Reservation Boundary Apr-04 Apr-04 On Time Dec-05 Dec-05 On Time 1,819 1,740 On Budget
US 395/East Elm Road to SR 17-SB Paving Mar-05 Mar-05 On Time Oct-05 Oct-05 On Time 820 754 8% Under
US 395/Spokane County Line to Loon Lake - 2005 Chip Seal Apr-05 Apr-05 On Time Nov-05 Sep-05 Early 1 Qtr(s) 391 345 12% Under
US 395/Columbia River Bridge - Thrie Beam Guardrail Dec-04 Dec-04 On Time Oct-05 Aug-05 Early 1 Qtr(s) 252 250 On Budget
US 395/Colville to Columbia River-Paving with ACP Dec-04 Dec-04 On Time Oct-05 Aug-05 Early 1 Qtr(s) 2,670 2,614 On Budget
I-405/Bellevue Direct Access Apr-01 Dec-01 Late 2 Qtr(s) Dec-06 Dec-05 Early 4 Qtr(s) 38,597 40,325 On Budget
SR 409/Ferry Dock to SR 4 -Paving Jun-04 Jun-04 On Time Aug-05 Dec-05 Late 1 Qtr(s) 1,232 1,232 On Budget
SR 410/214th to Mundy Loss Rd. - Paving Dec-04 Dec-04 On Time Nov-05 Nov-05 On Time 1,190 1,190 On Budget
SR 410/Scenic View Point Vicinity - Erosion Aug-05 Aug-05 On Time Dec-05 Aug-05 Early 1 Qtr(s) 364 533 47% Over
SR 432/Oregon Way to I-5 - Paving Apr-05 Apr-05 On Time Jun-09 Feb-06 Early 13 Qtr(s) 3,644 3,637 On Budget
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SR 433/SR 432 Intersection to Lewis River Bridge-Paving Apr-05 Apr-05 On Time Jun-09 Feb-06 Early 13 Qtr(s) 835 850 On Budget
SR 501 Ramp Signals Jan-05 Jan-05 On Time May-06 Dec-05 Early 2 Qtr(s) 1,700 1,808 6% Over
SR 503/Ham Road to I-5 - Paving May-05 May-05 On Time Apr-06 Apr-06 On Time 2,714 2,650 On Budget
SR 507/Old Highway 99 to Rainier West City Limits-Paving Mar-05 Mar-05 On Time Jan-06 Jan-06 On Time 1,479 1,290 13% Under
SR 507/Roy to SR 7 - Paving Apr-05 Apr-05 On Time Dec-05 Sep-05 Early 1 Qtr(s) 1,382 1,343 On Budget
SR 509/Replace Sign Structure(SB01228), Burien-Misc Apr-06 May-06 On Time Jun-07 May-06 Early 4 Qtr(s) 225 265 18% Over
SR 509/11th St. to Brown's Point - Paving Mar-05 Mar-05 On Time Feb-06 Aug-05 Early 2 Qtr(s) 712 687 On Budget
SR 512/I-5 to SR 7 - Paving Feb-99 Jun-00 Late 5 Qtr(s) Apr-06 Feb-06 Early 1 Qtr(s) 2,660 2,563 On Budget
SR 512/EB Off Ramp to Pacific Ave - Safety Mar-04 Apr-04 Late 1 Qtr(s) Apr-06 Feb-06 Early 1 Qtr(s) 2,814 2,824 On Budget
SR 516/I-5 to N. Central Ave. - Paving Dec-04 Dec-04 On Time Nov-05 Jul-05 Early 1 Qtr(s) 2,424 2,607 8% Over
SR 519/S-E Ramp to I-90, Bridge 519/12S-E Mar-05 Mar-05 On Time Jun-06 Mar-06 Early 1 Qtr(s) 588 700 19% Over
SR 522/I-5 to NE 147th Street - Paving Apr-01 Apr-01 On Time Sep-05 Nov-05 Late 1 Qtr(s) 2,993 2,993 On Budget
SR 522/NE 147th St. to Swamp Cr. Br. Paving Mar-05 Mar-05 On Time Mar-10 Oct-05 Early 17 Qtr(s) 2,803 3,023 8% Over
SR 524 Spur (44th W)/196th SW to I-5 Uxing Jun-04 Jun-04 On Time Oct-05 Sep-05 Early 1 Qtr(s) 520 520 On Budget
SR 524/I-5 to Floral Hills Cemetery Vic. Apr-05 Apr-05 On Time Feb-06 Oct-05 Early 1 Qtr(s) 1,150 1,164 On Budget
SR 524/24th Ave. W. to SR 527 - Widening Feb-04 Feb-06 483 61,320 12596% Over
SR 525/SR 99 to SR 526 - Widening Mar-01 Mar-01 On Time Jan-08 Dec-05 Early 9 Qtr(s) 33,082 33,141 On Budget
SR 530/Arlington Heights Rd./Jordan Rd. Jan-05 Jan-05 On Time Apr-06 Jun-06 On Time 2,285 2,495 9% Over
SR 530/Jordan Road to 139th Ave. NE Dec-98 Jan-05 Late 25 Qtr(s) Apr-06 Jun-06 On Time 912 992 9% Over
SR 530/Skaglund Hill Vic. to Fortson Mill Rd. May-05 May-05 On Time Jun-06 Nov-05 Early 2 Qtr(s) 2,151 2,324 8% Over
SR 539/I-5 I/C Vic. to Horton Rd. - Paving Mar-05 Mar-05 On Time Mar-06 Sep-05 Early 2 Qtr(s) 1,324 1,323 On Budget
SR 539/King Tut Rd. and Bartlett Rd. Apr-04 May-04 On Time Nov-05 Nov-05 On Time 1,879 1,874 On Budget
SR 542/Coal Creek Vic. to Excelsior Trail Jun-04 Jun-04 On Time Mar-05 Sep-05 Late 2 Qtr(s) 1,406 1,395 On Budget
SR 542/Nooksack R. Br. to Coal Cr. Br. Feb-05 Feb-05 On Time Mar-06 Sep-05 Early 2 Qtr(s) 1,186 1,094 8% Under
SR 542/Wells Creek Rd to Mt Baker Vic Sep-03 Sep-03 On Time Oct-05 Sep-05 Early 1 Qtr(s) 4,523 4,423 On Budget
SR 542/Wells Creek Rd to Mt Baker Vic Sep-03 Sep-03 On Time Oct-05 Sep-05 Early 1 Qtr(s) 1,935 2,026 On Budget
SR 544/SR 539 to SR 9 - Paving May-05 May-05 On Time Jun-06 Dec-05 Early 2 Qtr(s) 2,768 3,226 17% Over
SR 546/SR 539 to SR 9 Jul-03 Jan-05 Late 6 Qtr(s) Dec-07 Aug-05 Early 9 Qtr(s) 1,285 1,625 27% Over
SR 548/Vic. Portal Way-Signalization Oct-05 Oct-05 On Time Jun-06 Nov-05 Early 2 Qtr(s) 572 618 8% Over
SR 706/SR 7 to Mt Rainier Park - Paving Apr-05 Apr-05 On Time Dec-05 Dec-05 On Time 1,157 1,157 On Budget
Total Completed this Season 424,249 492,944

Project Description Original 
Planned 
Ad Date

Current 
Planned Ad 

Date

Advertised On-
Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed On-
Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On Budget
190 PEF Projects Completed as of June 30, 2006

PEF: Completed Projects
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

BACK-UP 16



Project Description Original 
Planned 
Ad Date

Current 
Planned Ad 

Date

Advertised On-
Time

Original 
Planned 

Complete

Current 
Planned 

Complete

Completed On-
Time

Original 
Legislative 

Budget

Current Leg 
Expectation 
(Baseline)

Current 
Estimated 

Cost to 
Complete 
(WSDOT)

On Budget

Chronic Environmental Design Analysis Jun-06 Jul-06 887 887 On Budget
Centerline Rumble Strips on Rural 2-Lane Undivided Highways Apr-06 Apr-06 On Time Jul-07 Jul-07 On Time 1,173 1,173 On Budget
Regionwide Controller Replacement - Electrical Rehab Oct-05 Oct-05 On Time Sep-06 Sep-06 On Time 300 300 On Budget
Olympic Region Pedestrian Risk 05-07 - Safety Jul-05 Jul-05 On Time Jun-07 Jun-07 On Time 144 144 On Budget
Olympic Region Accident Reduction Jul-95 Jul-05 Late 40 Qtr(s) Jun-11 Jun-07 Early 16 Qtr(s) 1,721 2,021 17% Over
Southwest Region, I-5 and I-205 Pavement Marking Apr-06 Apr-06 On Time Dec-06 Dec-06 On Time 500 539 8% Over
2006 Eastern Region Chip Seal - PE Only Feb-06 Oct-06 125 115 8% Under
US 2/Iron Goat Byway Interpretive Facility - New facility Nov-05 May-06 Late 2 Qtr(s) Sep-07 Oct-06 Early 3 Qtr(s) 250 914 266% Over
US 2/Barclay Creek Br. - Replace Bridge Dec-01 Dec-01 On Time Jun-06 Apr-07 Late 4 Qtr(s) 5,558 5,570 On Budget
US 2/Stevens Pass to Leavenworth - C/L Rumble Strips Jan-06 Feb-06 On Time Sep-06 Jul-06 On Time 230 186 19% Under
US 2/Cashmere East - Paving Oct-05 Nov-05 On Time Oct-06 Jul-06 Early 1 Qtr(s) 3,185 3,393 7% Over
US 2/Mill Creek Fish Passage Oct-05 Mar-06 Late 1 Qtr(s) Dec-06 Oct-06 On Time 1,140 1,478 30% Over
US 2/97 Sunnyslope Vicinity to SR 28 - Paving Oct-05 Dec-05 On Time Sep-06 Aug-06 On Time 1,123 1,373 22% Over
US 2/97 Jct SR 28 to Rocky Reach - Paving Oct-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 237 208 12% Under
US 2/Coulee City Area East - 2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 1,162 747 36% Under
SR 3/Kitsap Way to SR 305 - Median Crossover May-06 May-06 On Time Sep-06 Sep-06 On Time 1,423 2,528 78% Over
I-5/Military Rd S to I-405 Profiled MMA Lane Striping Feb-06 May-06 Late 1 Qtr(s) Jun-07 Oct-06 Early 2 Qtr(s) 1,370 1,343 On Budget
I-5/52nd Ave W to SR 526-SB Paving Feb-06 Mar-06 On Time Jul-07 Oct-06 Early 3 Qtr(s) 3,880 5,381 39% Over
I-5/164th St. SW to SR 526-HOV and Interchange Modifications Jul-96 May-06 Late 39 Qtr(s) Dec-08 Dec-08 On Time 38,863 47,022 21% Over
I-5/South Everett Freeway Station/112th St. SE Jun-06 May-06 On Time Dec-08 Dec-08 On Time 32,664 25,941 21% Under
I-5/Everett Vicinity Bridges - Seismic Aug-05 Aug-05 On Time May-07 Nov-06 Early 2 Qtr(s) 292 292 On Budget
I-5/36th Street Vic to SR 542 Vic Nov-02 Nov-02 On Time Jun-09 Jun-09 On Time 6,990 7,155 On Budget
I-5/McAllister Creek - Stormwater Jan-06 Jan-06 On Time Oct-06 Oct-06 On Time 400 390 On Budget
I-5/McAllister Creek Bridge - Bridge Repair May-06 Jun-06 On Time Dec-06 Dec-06 On Time 461 855 85% Over
I-5/Chehalis Western Trail Pedestrian Bridge - New Structure Nov-05 Mar-06 Late 1 Qtr(s) Dec-06 Dec-06 On Time 2,941 3,875 32% Over
I-5/I-205 to N Fork Lewis River Bridge - Concrete Rehabilitation May-05 Mar-05 Early 1 Qtr(s) Sep-06 Jun-07 Late 3 Qtr(s) 5,088 7,955 56% Over
I-5/I-205 to N. Fork Lewis River Bridge - Safety May-05 Dec-05 Late 2 Qtr(s) Sep-06 Jun-07 Late 3 Qtr(s) 665 714 7% Over
I-5/East Fork Lewis River Bridge Repair Apr-06 Apr-06 On Time Dec-06 Dec-06 On Time 827 839 On Budget
SR 8/McCleary - New Interchange May-02 May-02 On Time Jul-07 Jul-07 On Time 7,038 7,036 On Budget
SR 10/SR 970 to US 97-Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 650 657 On Budget
US 12/Heron Street Bridge - Repair Dec-05 Feb-06 Late 1 Qtr(s) Feb-07 Mar-07 On Time 703 1,211 72% Over
US 12/Rimrock Tunnel Vicinity - Rockfall Prevention Apr-06 Jun-06 On Time Dec-06 Jun-07 Late 2 Qtr(s) 554 683 23% Over
US 12/Clear Lake Vicinity-Rockfall Work Apr-06 Jun-06 On Time Dec-06 Jun-07 Late 2 Qtr(s) 857 460 46% Under
US 12/7 Miles East of SR 123-Rockfall Work Apr-06 Jun-06 On Time Dec-06 Jun-07 Late 2 Qtr(s) 1,314 1,328 On Budget
US 12/Corn Creek Bridge Vicinity to Davis Lake Rd Vicinity - Paving Apr-06 Apr-06 On Time Jun-07 Jun-07 On Time 4,410 4,187 5% Under
US 12/Snake River Br at Clarkston - Deck Rehabilitation Apr-06 Apr-06 On Time Feb-07 Oct-06 Early 1 Qtr(s) 1,920 2,228 16% Over
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US 12/Stember Creek Vicinity-Paving Feb-06 Feb-06 On Time Jan-07 Aug-06 Early 2 Qtr(s) 190 189 On Budget
US 12/Attalia Vicinity - Paving Dec-05 Dec-05 On Time Dec-07 Dec-07 On Time 407 785 93% Over
SR 14/E of Bergen Rd Vicinity - West Rockfall Jan-06 Mar-06 On Time Nov-06 Dec-07 Late 4 Qtr(s) 234 236 On Budget
SR 14/E of Bergen Rd Vicinity - East Rockfall Jan-06 Mar-06 On Time Nov-06 Dec-07 Late 4 Qtr(s) 409 410 On Budget
SR 16/Wollochet Dr Signal Nov-05 Nov-05 On Time Nov-06 Nov-06 On Time 313 467 49% Over
SR 16/Wollochet Drive NW I/C - Paving Nov-05 Nov-05 On Time Nov-06 Nov-06 On Time 433 574 33% Over
SR 16/New Tacoma Narrows Bridge - New Bridge Apr-02 Apr-02 On Time Dec-08 Feb-08 Early 3 Qtr(s) 771,409 771,409 On Budget
SR 17/Jct SR 174 to 8 Mi NW - 2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 204 255 25% Over
SR 18/Auburn Black Diamond Rd Vic to Green River Vic Apr-06 Apr-06 On Time Oct-06 Jul-06 Early 1 Qtr(s) 101 135 34% Over
SR 20/Winthrop to SR 153 - 2006 Chip Seal Nov-05 Oct-05 On Time Sep-07 Aug-06 Early 4 Qtr(s) 1,193 1,386 16% Over
SR 20/Twisp East - Fish Barrier Mar-06 Mar-06 On Time Nov-07 Aug-07 Early 1 Qtr(s) 997 1,281 28% Over
SR 20/Tonasket to 4.5 Miles E-2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 139 161 16% Over
SR 20/Wauconda Summit East - 2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 204 199 On Budget
SR 20/US 101 to Discovery Road - Paving Mar-06 Mar-06 On Time Dec-06 Aug-06 Early 1 Qtr(s) 1,489 1,662 12% Over
SR 20/Metcalf Lake to Pend Oreille Mill Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 1,713 1,345 21% Under
SR 21/Junction SR 260 to Vicinity US 395 - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 1,033 1,297 26% Over
SR 22/SR 223 to Prosser-Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 1,631 1,549 5% Under
SR 24/Riverside Dr. - I/S Improvements Jul-05 Jul-05 On Time Dec-07 Dec-07 On Time 709 805 13% Over
SR 26/Laurel Road to Washtucna - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 419 818 95% Over
SR 26/Lacrosse Airport Road to Dusty - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 274 473 73% Over
SR 27/Vicinity Manring Street to Mount Hope Road - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 860 1,268 47% Over
SR 28/Rock Island to Crescent Bar - Pave Oct-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 2,340 2,696 15% Over
I-82/Yakima to Prosser - Weather & Radio Stations Mar-06 Mar-06 On Time Jul-06 Aug-06 On Time 624 552 11% Under
I-82/Prosser Vic - WIM Mar-06 Mar-06 On Time Jun-07 Jul-06 Early 3 Qtr(s) 385 696 81% Over
I-82/Yakitat Road I/C-Paving (Exit 93) Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 148 129 13% Under
I-82/Dallas Road I/C - Paving (Exit 104) Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 136 114 16% Under
I-90/Ryegrass EB/WB Safety Rest Area-Water System Rehabilitation Mar-06 Mar-06 On Time May-07 Nov-06 Early 2 Qtr(s) 430 626 46% Over
I-90/Seattle to Mercer Island-Traffic Monitoring Apr-03 Apr-03 On Time Jul-06 Jul-06 On Time 3,381 3,379 On Budget
I-90/East Channel Bridge - Paint Feb-06 Feb-06 On Time Jun-07 Jun-07 On Time 606 388 36% Under
I-90/I-405 Vic. to 150th Ave. NE Vic. Nov-04 Nov-04 On Time Jun-07 Sep-06 Early 3 Qtr(s) 96 96 On Budget
I-90/Midway Curve East - Stabilize Slope Apr-06 Nov-06 791 929 17% Over
I-90 / Midway Curve Central - Stabilize Slope Apr-06 Nov-06 791 1,165 47% Over
I-90 / Midway Curve West - Stabilize Slope Apr-06 Nov-06 2,418 3,285 36% Over
I-90/Spokane Viaduct Bridge Deck Rutting Repair - Eastbound Apr-06 Feb-06 Early 1 Qtr(s) Nov-06 Sep-07 Late 3 Qtr(s) 7,500 7,874 On Budget
I-90/Spokane Viaduct Bridge Deck Rutting Repair - Westbound Apr-06 Feb-06 Early 1 Qtr(s) Oct-08 Sep-08 Early 1 Qtr(s) 7,500 6,759 10% Under
I-90/Flora Road to Barker Road Test Section-Fog Seal Only-2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 4 3 12% Under
US 97A/S of Chelan-Tunnel Lining Stage 3 Oct-05 Oct-05 On Time Sep-06 Sep-06 On Time 783 708 10% Under
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US 97/Tonasket to 11.75 Mi. N-2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 352 509 45% Over
US 97/Yakima Co Line to Satus Creek - Paving Feb-06 Feb-06 On Time Oct-06 Oct-06 On Time 622 532 15% Under
US 97/Oregon S/L to Toppenish - C/L Rumble Strip Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 273 263 On Budget
US 101/Evergreen Parkway to Vic Crosby Blvd - Median Crossover May-06 May-06 On Time Sep-06 Sep-06 On Time 216 577 168% Over
US 101/Brockdale Rd to Skookum Creek - Paving Mar-06 Jan-06 On Time Dec-06 Oct-06 On Time 5,444 5,274 On Budget
US 101/Sol Duc River Bridge Sappho Vicinity - Scour Jun-06 May-06 On Time Sep-06 Sep-06 On Time 254 384 51% Over
US 101/Golf Course Rd to Lincoln St - Paving Apr-06 Apr-06 On Time Dec-06 Sep-06 Early 1 Qtr(s) 911 1,017 12% Over
US 101/Fort Columbia Vicinity - Realignment Nov-04 Nov-04 On Time Nov-05 Nov-06 Late 4 Qtr(s) 936 936 On Budget
SR 104/US 101 to Hood Canal Bridge - Paving Mar-06 Mar-06 On Time Dec-06 Aug-06 Early 1 Qtr(s) 3,585 4,411 23% Over
SR 105/Embankment Erosion Repair Jan-06 Jun-07 2,000 2,000 On Budget
SR 109/Burrows Rd to Conner Creek Bridge - BST Mar-06 Mar-06 On Time Nov-06 Sep-06 Early 1 Qtr(s) 486 887 82% Over
SR 112/Gossett Rd to US 101 - Paving Apr-06 Apr-06 On Time Oct-06 Sep-06 Early 1 Qtr(s) 3,374 1,046 69% Under
SR 112/Bear Creek Culvert - Replacement Oct-05 Nov-05 On Time Nov-06 Aug-06 Early 1 Qtr(s) 579 922 59% Over
SR 112/1.76 Miles E. of SR 113 Junction Feb-06 Feb-06 On Time Nov-06 Aug-06 Early 1 Qtr(s) 393 694 77% Over
SR 112/West Twin River to Gossett Rd. - Paving Apr-06 Apr-06 On Time Oct-06 Sep-06 Early 1 Qtr(s) 2,460 947 62% Under
SR 116/SR 19 to Indian Island - Paving Mar-06 Mar-06 On Time Dec-06 Aug-06 Early 1 Qtr(s) 820 1,003 22% Over
SR 119/Hoodsport to Lake Cushman - BST Mar-06 Mar-06 On Time Nov-06 Sep-06 Early 1 Qtr(s) 554 951 72% Over
SR 125/Walla Walla to SR 124 - Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 731 642 12% Under
SR 127/Churchill Road to Dusty - Fog Seal Only - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 35 53 53% Over
SR 141/BZ Corners Vicinity - Pedestrian Path Apr-07 May-06 Early 4 Qtr(s) Dec-07 Dec-06 Early 4 Qtr(s) 91 5 95% Under
SR 142/Snyder Canyon Creek - Fish Passage Barrier Removal Apr-06 Apr-06 On Time Dec-06 Sep-07 Late 3 Qtr(s) 310 232 25% Under
SR 155/25 Miles South to Grand Coulee-2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 705 801 14% Over
SR 161/128th to 176th - Safety May-04 May-04 On Time Aug-06 Aug-06 On Time 9,849 9,849 On Budget
SR 161/176th Street to SR 512 - Paving Apr-03 May-04 Late 4 Qtr(s) Aug-06 Aug-06 On Time 2,841 2,841 On Budget
SR 161/Lynch Creek Road to Northwest Trek Drive - BST Mar-06 Mar-06 On Time Nov-06 Sep-06 Early 1 Qtr(s) 472 845 79% Over
SR 164/SE 392nd St. Intersection Sep-05 Sep-05 On Time Sep-07 Nov-07 Late 1 Qtr(s) 651 691 6% Over
SR 164/SE 436th St. to High Point St. Sep-05 Sep-05 On Time Sep-07 Nov-07 Late 1 Qtr(s) 1,311 1,398 7% Over
SR 164/196th Ave. SE Vic. to 244th Ave. SE Sep-05 Sep-05 On Time Sep-07 Nov-07 Late 1 Qtr(s) 4,164 3,904 6% Under
SR 165/Carbonado to Jct SR 410 - Paving Jan-06 Mar-06 On Time Aug-06 Sep-06 On Time 1,839 1,786 On Budget
SR 165/SR 162 Intersection Improvement Jan-06 Mar-06 On Time Aug-06 Sep-06 On Time 1,161 1,163 On Budget
SR 169/Green River Br Vic to SR 516 Dec-04 May-06 Late 6 Qtr(s) Mar-08 Oct-07 Early 1 Qtr(s) 3,032 3,431 13% Over
SR 169/SR 516 to SE 264th St.- Paving Feb-07 May-06 Early 3 Qtr(s) Mar-08 Oct-07 Early 1 Qtr(s) 906 1,033 14% Over
SR 174/SR 17 to Grand Coulee - 2006 Seal Nov-05 Oct-05 On Time Dec-06 Aug-06 Early 1 Qtr(s) 558 693 24% Over
US 195/Junction SR 271 to Vicinity Plaza Road - Paving May-06 Apr-06 On Time Nov-06 Oct-06 On Time 2,177 2,388 10% Over
SR 202/SR 520 to Sahalee Way - Widening Jul-04 Aug-05 Late 4 Qtr(s) Jun-09 Dec-08 Early 2 Qtr(s) 82,091 82,667 On Budget
SR 211/Vicinity US 2 to Junction SR 20 - Fog Seal Only - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 63 65 On Budget
SR 224/Benton City to W Richland - Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 419 291 31% Under
SR 260/SR 17 to Kahlotus - Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 1,042 851 18% Under
SR 261/Snake River to Junction SR 260 - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 278 347 25% Over
SR 261/Washtucna to Sutton Road - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 177 246 39% Over
SR 271/Oakesdale to Junction US 195 - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 164 219 33% Over
SR 274/SR 27 to Idaho State Line - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 38 71 89% Over
SR 278/Rockford to Idaho State Line - 2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 87 143 64% Over
SR 285/City of Wenatchee - Paving Dec-04 Dec-05 Late 4 Qtr(s) Sep-06 Aug-06 On Time 2,851 3,068 8% Over
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SR 291/Nine Mile Road Safety Improvements Apr-05 Jan-06 Late 3 Qtr(s) Oct-06 Sep-06 Early 1 Qtr(s) 5,647 5,669 On Budget
SR 305/Hostmark Street Vicinity to Bond Road - HOV Lanes May-06 May-06 On Time Nov-07 Nov-07 On Time 20,497 23,932 17% Over
SR 305/Bainbridge Vic - Replace Sign Structure Dec-06 Mar-06 Early 3 Qtr(s) May-07 Nov-06 Early 2 Qtr(s) 160 79 51% Under
SR 305/Seabold Rd to Bond Rd - Paving Nov-05 Mar-06 Late 1 Qtr(s) Sep-06 Nov-06 Late 1 Qtr(s) 2,480 2,259 9% Under
I-405/Bothell to Swamp Creek I/C - HOV Apr-96 Nov-96 Late 2 Qtr(s) Mar-08 Sep-09 Late 6 Qtr(s) 71,163 78,871 11% Over
I-405 Canyon Park Freeway Station Sep-06 Apr-06 Early 1 Qtr(s) Sep-09 Jun-09 Early 1 Qtr(s) 6,584 8,673 32% Over
SR 410/288th Ave SE to Crystal Mountain Blvd. Mar-06 Apr-06 Late 1 Qtr(s) Aug-06 Aug-06 On Time 348 352 On Budget
SR 410/Mud Lake Road to US 12 - Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 192 161 16% Under
SR 433/Lewis and Clark Bridge Painter Sep-02 Apr-06 Late 15 Qtr(s) Dec-08 Nov-09 Late 4 Qtr(s) 19,392 19,492 On Budget
SR 501/Ridgefield to I-5- Paving Apr-06 Apr-06 On Time May-07 Dec-06 Early 2 Qtr(s) 818 828 On Budget
SR 503/SR 502 to Rock Creek Road - Paving Apr-06 Apr-06 On Time Dec-06 Dec-06 On Time 1,785 1,786 On Budget
SR 510/Sitka Street to 93rd Ave SE - Paving Apr-06 Jan-06 Early 1 Qtr(s) Oct-06 Oct-06 On Time 1,742 1,723 On Budget
SR 512/104th Street E to SR 167 Overcrossing - Paving Feb-06 Feb-06 On Time Dec-06 Dec-06 On Time 3,131 3,567 14% Over
SR 524/Floral Hills Cem. to E of SR 527 Apr-05 Jan-06 Late 3 Qtr(s) Mar-07 Mar-07 On Time 734 877 19% Over
SR 526/Vic. Evergreen Way Pedestrian Br. Aug-05 Aug-05 On Time May-07 Nov-06 Early 2 Qtr(s) 376 364 On Budget
SR 529/Snohomish River Bridges 529/10E&W Jul-05 Jul-05 On Time Dec-06 Oct-06 On Time 1,581 1,958 24% Over
SR 547/Frost Rd. to Rock Rd. - Paving Jan-06 Jan-06 On Time Feb-07 Aug-06 Early 2 Qtr(s) 707 928 31% Over
SR 821/Selah Creek to Umtanum Rec Site - Paving Feb-06 Feb-06 On Time Jan-07 Jan-07 On Time 546 524 On Budget
SR 904/Vicinity Betz Road to Junction I-90-Fog Seal Only-2006 Chip Seal Jan-06 Feb-06 On Time Oct-06 Oct-06 On Time 20 28 41% Over
Southwest Region Chip Seal Application for Roadway Preservation Aug-05 Apr-06 Late 3 Qtr(s) Jun-07 Jun-07 On Time 333 333 On Budget
Total Under Construction this Season 1,222,879 1,251,707

Total Completed and Currently Under Construction this Season 1,647,128 1,744,651
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SR 3/SR 304 Off Ramp to SR 304 On Ramp Vicinity - Paving Mar-06 Jul-06 Late 2 Qtr(s) Dec-06 Aug-06 Early 1 Qtr(s) 635 855 35% Over
SR 6/Chehalis River Bridge Riverside - Timber Pile Replacement Apr-08 Sep-06 Early 7 Qtr(s) Dec-08 Dec-08 On Time 446 138 69% Under
SR 20/Walker Hill Rd to Graves Mountain Rd - Paving May-06 Aug-06 Late 1 Qtr(s) Nov-06 Oct-07 Late 4 Qtr(s) 3,287 4,190 27% Over
SR 26/Relief Bridge - Scour Repair Jul-06 Jul-06 On Time Dec-06 Nov-06 On Time 59 58 On Budget
I-90/Mercer Island LID CCTV Replacement Jul-06 Jul-06 On Time Sep-07 Sep-07 On Time 985 1,017 On Budget
I-90/Mt Baker Tunnel & Mercer Island LID - Power Distribution Sep-06 Sep-06 On Time Oct-07 Oct-07 On Time 484 471 On Budget
I-90/Cle Elum Weigh Station E/B-WIM Sep-06 Sep-06 On Time Jun-07 Sep-06 Early 3 Qtr(s) 376 1,397 271% Over
US 101/Peabody Street Intersection - Signal Jul-05 Jul-06 Late 4 Qtr(s) Jun-07 Jun-07 On Time 100 100 On Budget
US 101/5 Miles South of Artic - Unstable Slope Jul-06 Dec-06 2,000 1,133 43% Under
SR 107/2.5 Miles South of Montesano - Unstable Slope Jul-06 Dec-06 3,000 3,058 On Budget
SR 206/Deadman Creek #2 Bridge - Scour Jul-06 Jul-06 On Time Dec-06 Nov-06 On Time 68 68 On Budget
SR 290/Division St to Riverpoint Blvd - ACP Grind and Inlay Jan-06 Jul-06 Late 2 Qtr(s) Jun-06 Nov-06 Late 2 Qtr(s) 273 262 On Budget
SR 410/Nile Road Vic - Erosion Jul-06 Jul-06 On Time Mar-07 Mar-07 On Time 107 107 On Budget
SR 509/City Waterway Bridge Jul-06 Jul-06 On Time Jun-07 Jun-07 On Time 11,000 11,000 On Budget
SR 512/108th St E to SR 167 - Median Barrier May-06 Jul-06 Late 1 Qtr(s) Sep-06 Nov-06 Late 1 Qtr(s) 687 1,622 136% Over
Total 23,507 25,476
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US 12/US 101/SR 105/Aberdeen Signals - Major Electrical Mar-06 Mar-07 Late 4 Qtr(s) Dec-07 Dec-07 On Time 883 940 7% Over
SCR Region Wide Bridge Scour Prevention Nov-03 Dec-07 Late 16 Qtr(s) Jun-11 Dec-07 Early 14 Qtr(s) 83 95 14% Over
US 2/Ebey Is Viaduct and Ebey Sl Br Nov-00 Apr-07 Late 26 Qtr(s) Sep-11 May-07 Early 17 Qtr(s) 35,542 7,544 79% Under
SR 3/Hood Canal Bridge Holding Lanes Jun-06 Apr-11 Late 20 Qtr(s) Jun-07 Sep-13 Late 25 Qtr(s) 2,052 32,670 1492% Over
I-5/Toutle River Safety Rest Area-Water System Rehab Jan-06 Jul-07 Late 6 Qtr(s) Oct-07 Dec-07 On Time 306 336 10% Over
I-5/Northwest Avenue (City of Bellingham Lead) Jan-06 Feb-07 Late 4 Qtr(s) Feb-07 Dec-07 Late 3 Qtr(s) 100 100 On Budget
SR 14/E of Little White Salmon River Bridge - Wire Mesh Slope Protection Jan-06 Jan-11 Late 20 Qtr(s) Nov-06 Dec-11 Late 20 Qtr(s) 284 284 On Budget
SR 19/Oak Bay Road to Embody Road - Paving Mar-06 Mar-08 Late 8 Qtr(s) Dec-06 Oct-08 Late 8 Qtr(s) 178 182 On Budget
SR 20/Sidney St Vic to Hastie Lake Rd Vic Paving Dec-05 Feb-07 Late 5 Qtr(s) Oct-07 Mar-08 Late 1 Qtr(s) 130 127 On Budget
SR 20/Sidney St Vic to Scenic Heights Dec-05 Oct-06 Late 4 Qtr(s) Oct-07 Dec-08 Late 4 Qtr(s) 6,899 9,942 44% Over
SR 20/Swinomish Slough Br to SR 536-Paving Dec-04 Oct-06 Late 8 Qtr(s) Oct-07 Oct-07 On Time 1,950 2,424 24% Over
SR 20/SR 20 Spur to Swinomish Slough Br Paving Dec-04 Oct-06 Late 8 Qtr(s) Oct-07 Oct-07 On Time 1,939 2,136 10% Over
SR 24/SR 240 Vicinity - Paving Feb-06 Feb-10 Late 16 Qtr(s) Jan-07 Dec-10 Late 15 Qtr(s) 157 169 8% Over
SR 28/East Wenatchee 31st to Hadley Aug-05 Oct-06 Late 5 Qtr(s) Dec-07 Oct-07 On Time 3,283 3,660 11% Over
SR 28/E. Wenatchee to Rock Island - Pave Nov-05 Oct-07 Late 8 Qtr(s) Dec-08 Oct-08 On Time 2,481 2,211 11% Under
I-82/Yakima Vicinity Median Barrier Mar-06 Oct-06 Late 3 Qtr(s) Oct-06 Oct-07 Late 4 Qtr(s) 1,196 1,956 64% Over
I-90/Two Way Transit/HOV Operations Project Jul-06 Apr-07 Late 3 Qtr(s) Aug-09 Dec-10 Late 5 Qtr(s) 40,919 44,713 9% Over
I-90/Eastgate Vicinity Bridges - Seismic Jun-01 Oct-07 Late 26 Qtr(s) Dec-08 Dec-08 On Time 1,556 1,535 On Budget
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I-90/Sunset I/C Modifications Apr-00 Jan-09 Late 35 Qtr(s) Jun-15 Aug-03 Early 47 Qtr(s) 96,323 95,811 On Budget
I-90/West Nelson Siding Interchange-Electrical Light System Dec-05 Dec-07 Late 8 Qtr(s) Dec-06 Jun-08 Late 6 Qtr(s) 124 373 200% Over
I-90/Golf Course Road Interchange-Electrical Light System Dec-05 Dec-07 Late 8 Qtr(s) Dec-06 Jun-08 Late 6 Qtr(s) 124 445 258% Over
I-90 Interstate Ramp Safety Apr-05 Feb-07 Late 7 Qtr(s) Jan-08 Jan-08 On Time 294 274 7% Under
US 97/Branch Road RR Crossing - Signal Improvements Oct-05 Dec-06 Late 4 Qtr(s) Jan-07 Jun-07 Late 1 Qtr(s) 272 229 16% Under
US 97/Satus Creek Vicinity - Paving Feb-99 Apr-08 Late 37 Qtr(s) Jun-09 Oct-09 Late 2 Qtr(s) 1,367 1,562 14% Over
US 101/Simpson Ave Bridge - Mechanical Jan-06 Feb-07 Late 4 Qtr(s) Feb-07 Mar-08 Late 4 Qtr(s) 8,375 12,161 45% Over
US 101/Crosby Blvd/Cooper Point Rd I/C - Widen Roadway Jun-99 May-07 Late 32 Qtr(s) Nov-08 Nov-08 On Time 7,887 7,885 On Budget
US 101/Humptulips River Bridge - Bridge Scour Apr-06 Apr-07 Late 4 Qtr(s) Jan-07 Aug-07 Late 2 Qtr(s) 459 1,718 274% Over
SR 103/Jct US 101 to Stackpole Road- Paving Apr-03 Apr-09 Late 24 Qtr(s) Dec-09 Dec-09 On Time 3,566 6,250 75% Over
SR 104/244th St. SW to NE 190th St. - Paving Feb-05 Oct-06 Late 7 Qtr(s) Dec-07 Dec-07 On Time 2,258 2,460 9% Over
SR 104/1.2 Miles W of Hood Canal Bridge - Fish Passage Barrier Removal Feb-06 Jan-09 Late 12 Qtr(s) Dec-06 Sep-09 Late 11 Qtr(s) 375 727 94% Over
SR 107/Chehalis River to US 12 - Paving Dec-01 Jan-08 Late 25 Qtr(s) Apr-09 Apr-09 On Time 782 793 On Budget
SR 107/Slough Bridges - Bridge Replacement Jun-01 Jan-08 Late 27 Qtr(s) Apr-09 Apr-09 On Time 9,910 14,495 46% Over
SR 167/15th St NW to 84th Ave S. - HOV Oct-95 Mar-07 Late 45 Qtr(s) May-05 Apr-11 Late 24 Qtr(s) 37,143 39,054 5% Over
SR 181/James St. to I-405 Paving Mar-02 Oct-07 Late 23 Qtr(s) Dec-08 Dec-08 On Time 3,782 4,449 18% Over
I-182/Pasco Vicinity Median Barrier Mar-06 Oct-06 Late 3 Qtr(s) Aug-06 Oct-07 Late 5 Qtr(s) 406 745 84% Over
SR 202/SR 522 to NE 124th St. Mar-05 Apr-07 Late 9 Qtr(s) Sep-08 Sep-08 On Time 2,356 2,631 12% Over
SR 215/Omak-Intersection Safety Improvement Aug-05 Jan-07 Late 6 Qtr(s) Aug-07 Aug-07 On Time 405 213 47% Under
SR 231/Spokane River Bridge - Deck Rehabilitation Apr-06 Oct-06 Late 2 Qtr(s) Oct-06 Jun-07 Late 2 Qtr(s) 372 612 64% Over
SR 509/City Waterway Bridge - Removal Jul-06 Dec-08 Late 9 Qtr(s) Jun-09 Jun-11 Late 8 Qtr(s) 16,720 24,970 49% Over
SR 519 Intermodal Access Project Jun-00 Dec-10 Late 42 Qtr(s) Jun-06 Jun-13 Late 28 Qtr(s) 94,760 91,229 On Budget
SR 522/Paradise Lake Rd. to Snohomish River-Widen to Four Lanes Jan-04 Apr-07 Late 13 Qtr(s) Jun-08 Sep-09 Late 5 Qtr(s) 37,910 81,242 114% Over
SR 539/Horton Road to Tenmile Road - Widen to Five Lanes Apr-06 Dec-06 Late 2 Qtr(s) Jun-09 Jun-09 On Time 52,638 51,611 On Budget
SR 542/Toad Creek - Fish Barrier Removal Mar-06 Jul-07 Late 6 Qtr(s) Dec-06 Dec-07 Late 4 Qtr(s) 243 33 86% Under
SR 542/High Creek - Fish Barrier Removal Mar-06 Jul-07 Late 6 Qtr(s) Dec-06 Dec-07 Late 4 Qtr(s) 186 44 76% Under
SR 542/Baptist Camp Creek Mar-06 Jul-07 Late 6 Qtr(s) Dec-06 Dec-07 Late 4 Qtr(s) 186 529 184% Over
SR 542/Hedrick Creek Mar-06 Jul-07 Late 6 Qtr(s) Dec-06 Dec-07 Late 4 Qtr(s) 239 51 79% Under
SR 821/Burbank Creek Bridge - Scour Feb-06 Feb-10 Late 16 Qtr(s) Oct-06 Oct-10 Late 16 Qtr(s) 30 48 58% Over
SR 900/I-405 Vic. to Harrington Ave. NE Mar-06 Feb-07 Late 4 Qtr(s) Feb-07 Dec-07 Late 3 Qtr(s) 958 1,139 19% Over
SR 900 Storm Sewer Line Replacement Mar-06 Feb-07 Late 4 Qtr(s) Feb-07 Dec-07 Late 3 Qtr(s) 718 752 On Budget
Total 481,108 555,561

Total for all 391 Projects Discussed in this Report 2,151,742 2,325,687

49 PEF Projects Delayed Beyond this ConstructionSeason

PEF: Delayed Projects
Project status information is current as of June 30, 2006. 

“Current Legislative Expectations” budget baselines reflect the 2006 Supplemental Budget.

BACK-UP 22


